

PROJECT SCHEDULE

P- 2510

— FIRST PHASE

— SECOND PHASE

TITLE

CLOSED DOME LOADING

ACTIVITY	1990												1991												1992												
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
PROCESS INVESTIGATION																																					
PROJECT STUDY & ESTIMATE																																					
ACT PREPARATION AND APPROVAL																																					
DETAILED ENGINEERING																																					
MATERIAL PROCUREMENT AND DELIVERY																																					
CONSTRUCTION																																					
PRE-OP AND START-UP																																					

SL 091762