

To: Skipwith, Aurelia[aurelia_skipwith@ios.doi.gov]
From: Anderson, John M.
Sent: 2018-02-28T12:11:41-05:00
Importance: Normal
Subject: RE: Amount of Time to draft an DEIS
Received: 2018-02-28T12:12:34-05:00

Hi Aurelia,

Sorry for the delay in responding while I checked with RES on this. Based on the schedule laid out in the NEPA contractor RFP, assuming the NOI is published around the end of March, the contractor should deliver a Preliminary Draft EIS to the Lacey Field Office in May, with a revised Draft EIS making it to DC for headquarters review in July. However, it is important to note that we have not seen the Service's schedule translated into actual dates, so there is a potential that the final dates could shift.

Please let me know if you need anything further.

John

From: Skipwith, Aurelia [mailto:aurelia_skipwith@ios.doi.gov]
Sent: Tuesday, February 27, 2018 5:46 PM
To: Anderson, John M.
Subject: Amount of Time to draft an DEIS

John,

How long do you and RES anticipate it will take for the contractor to draft a DEIS for Skookumchuck? Thanks.

Aurelia Skipwith
Deputy Assistant Secretary
for Fish and Wildlife and Parks

U.S. Department of Interior
1849 C Street, NW, Room 3148
Washington, DC 20240
(202) 208-5837

NOTE: *Every email I send or receive is subject to release under the Freedom of Information Act.*

To: Aurelia Skipwith[aurelia_skipwith@ios.doi.gov]
From: Anderson, John M.
Sent: 2018-02-28T12:30:53-05:00
Importance: Normal
Subject: RE: Amount of Time to draft an DEIS
Received: 2018-02-28T12:31:26-05:00

We will be pressing for the contractor to complete a preliminary draft EIS in 8-10 weeks. However, until we have a contractor on board we will not be able to lock that in. Which underscores the need for a contractor to be selected ASAP. My understanding is the RFP is out and responses are due back today.

JA

From: Aurelia Skipwith [mailto:aurelia_skipwith@ios.doi.gov]
Sent: Wednesday, February 28, 2018 12:19 PM
To: Anderson, John M.
Subject: Re: Amount of Time to draft an DEIS

Okay.

We are still working on this before we send it to you. In the revised EIS, the Service assigned 100 days for development of draft EIS, while in the one we discussed on the phone this development was assigned 70 days. I'm about to have an internal discussion on this timeline, but want to know how long the contractor needs. If you could give an estimate in days, I would appreciate it. Thanks!

Aurelia Skipwith
Deputy Assistant Secretary
for Fish and Wildlife and Parks

U.S. Department of Interior
1849 C Street NW, Room 3148
Washington, DC 20240
202-208-5837

On Feb 28, 2018, at 12:11 PM, Anderson, John M. <janderson@nossaman.com> wrote:

Hi Aurelia,

Sorry for the delay in responding while I checked with RES on this. Based on the schedule laid out in the NEPA contractor RFP, assuming the NOI is published around the end of March, the contractor should deliver a Preliminary Draft EIS to the Lacey Field Office in May, with a revised Draft EIS making it to DC for headquarters review in July. However, it is important to note that we have not seen the Service's schedule translated into actual dates, so there is a potential that the final dates could shift.

Please let me know if you need anything further.

John

From: Skipwith, Aurelia [mailto:aurelia_skipwith@ios.doi.gov]
Sent: Tuesday, February 27, 2018 5:46 PM
To: Anderson, John M.
Subject: Amount of Time to draft an DEIS

John,

How long do you and RES anticipate it will take for the contractor to draft a DEIS for Skookumchuck? Thanks.

Aurelia Skipwith
Deputy Assistant Secretary
for Fish and Wildlife and Parks

U.S. Department of Interior
1849 C Street, NW, Room 3148
Washington, DC 20240
(202) 208-5837

NOTE: Every email I send or receive is subject to release under the Freedom of Information Act.

To: Skipwith, Aurelia[aurelia_skipwith@ios.doi.gov]
From: Anderson, John M.
Sent: 2018-03-01T12:58:37-05:00
Importance: Normal
Subject: Re: Amount of Time to draft an DEIS
Received: 2018-03-01T12:59:43-05:00

Great. Thanks Aurelia. Let me know if I can be of any help on anything else.

John M. Anderson
Senior Policy Advisor
Nossaman LLP

Cell: [REDACTED] (b)(6)

On Mar 1, 2018, at 12:42 PM, Skipwith, Aurelia
<aurelia_skipwith@ios.doi.gov<mailto:aurelia_skipwith@ios.doi.gov>> wrote:

Helpful to know. Thank you, John.

We are still working on this internally and will let you know.

Aurelia Skipwith
Deputy Assistant Secretary
for Fish and Wildlife and Parks

U.S. Department of Interior
1849 C Street, NW, Room 3148
Washington, DC 20240
(202) 208-5837

NOTE: Every email I send or receive is subject to release under the Freedom of Information Act.

On Wed, Feb 28, 2018 at 12:30 PM, Anderson, John M.
<janderson@nossaman.com<mailto:janderson@nossaman.com>> wrote:
We will be pressing for the contractor to complete a preliminary draft EIS in 8-10 weeks. However, until we have a contractor on board we will not be able to lock that in. Which underscores the need for a contractor to be selected ASAP. My understanding is the RFP is out and responses are due back today.

JA

From: Aurelia Skipwith [mailto:aurelia_skipwith@ios.doi.gov<mailto:aurelia_skipwith@ios.doi.gov>]
Sent: Wednesday, February 28, 2018 12:19 PM
To: Anderson, John M.
Subject: Re: Amount of Time to draft an DEIS

Okay.

We are still working on this before we send it to you. In the revised EIS, the Service assigned 100 days for development of draft EIS, while in the one we discussed on the phone this development was assigned 70 days. I'm about to have an internal discussion on this timeline, but want to know how long the contractor needs. If you could give an estimate in days, I would appreciate it. Thanks!

Aurelia Skipwith
Deputy Assistant Secretary
for Fish and Wildlife and Parks

U.S. Department of Interior
1849 C Street NW, Room
3148<<https://maps.google.com/?q=1849+C+Street+NW,+Room+3148+%0D%0A+%0D%0A+%0D%0A+Washington,+DC+20240&entry=gmail&source=g>>
Washington, DC
20240<<https://maps.google.com/?q=1849+C+Street+NW,+Room+3148+%0D%0A+%0D%0A+%0D%0A+Washington,+DC+20240&entry=gmail&source=g>>
202-208-5837

On Feb 28, 2018, at 12:11 PM, Anderson, John M.
<janderson@nossaman.com<<mailto:janderson@nossaman.com>>> wrote:
Hi Aurelia,

Sorry for the delay in responding while I checked with RES on this. Based on the schedule laid out in the NEPA contractor RFP, assuming the NOI is published around the end of March, the contractor should deliver a Preliminary Draft EIS to the Lacey Field Office in May, with a revised Draft EIS making it to DC for headquarters review in July. However, it is important to note that we have not seen the Service's schedule translated into actual dates, so there is a potential that the final dates could shift.

Please let me know if you need anything further.

John

From: Skipwith, Aurelia [mailto:aurelia_skipwith@ios.doi.gov]
Sent: Tuesday, February 27, 2018 5:46 PM
To: Anderson, John M.
Subject: Amount of Time to draft an DEIS

John,
How long do you and RES anticipate it will take for the contractor to draft a DEIS for Skookumchuck?
Thanks.

Aurelia Skipwith
Deputy Assistant Secretary
for Fish and Wildlife and Parks

U.S. Department of Interior
1849 C Street, NW,
<<https://maps.google.com/?q=1849+C+Street,+NW,++Room+3148+%0D%0A+%0D%0A+%0D%0A+Washington,+DC+20240&entry=gmail&source=g>> Room
3148<<https://maps.google.com/?q=1849+C+Street,+NW,++Room+3148+%0D%0A+%0D%0A+%0D%0A+Washington,+DC+20240&entry=gmail&source=g>>
Washington, DC
20240<<https://maps.google.com/?q=1849+C+Street,+NW,++Room+3148+%0D%0A+%0D%0A+%0D%0A+Washington,+DC+20240&entry=gmail&source=g>>
(202) 208-5837

NOTE: Every email I send or receive is subject to release under the Freedom of Information Act.