



Interoffice Communication

To R. D. Gamblin - Houston
From J. A. DeBernardi
Date April 16, 1982
Subject Maintenance AFE to Retube H-110A

The following criteria have been met for the subject AFE.

- 1) The project cost of \$26,000 is based on a definitive estimate and includes an escalation allowance.
- 2) Funds will be committed for this project immediately after approval.
- 3) The entire project will be expensed.
- 4) Project completion is estimated to be two months after AFE approval.
- 5) This project will not change plant operating costs.

A handwritten signature in cursive script, appearing to read "J. A. DeBernardi".

J. A. DeBernardi

br

cc: JRH-JHB-RB-JWW

CCR 000067294



Conoco Inc.
Conoco Chemicals

Authority for Expenditure

Project Title
Retube H-110A

Budget
Proj. No. _____ AFE No. **08-**
☐ Check if partial AFE

Location ☐ Aberdeen
☐ Baltimore

☒ Hammond
☐ LCCP

☐ Newark
☐ OKC

☒ VCM
☐ _____

Project Category

☐ Plant Expansion & Modernization
☒ Cost Savings - Energy
☐ Cost Savings - Other
☐ Safety & Health
☒ Maintenance

☐ Product Improvement
☐ Pollution Abatement:
☐ Water ☐ Air ☐ Land ☐ Noise
☐ Miscellaneous

Requested Capital _____
Expense **\$26,000.00**

Budgeted Capital _____
Expense **\$33,180.00**

Source of Capital ☐ Budget _____ ☐ Unallocated _____ ☐ Transfer _____
☐ Over Commitment _____

Project Description

The tubes in H-110A, EDC Product Cooler, have corroded to the point that the exchanger is no longer suitable for service. It must be retubed and installed in place of H-110B to maintain efficient operation.

Summary of Estimated Cost

	Cash and Wa		House Outlay
	Material		Labor
Contract			\$26,000 00
Distribution RDG-RFW-BRJ-JAB-WHH-JAD-JHB-JWW-JRH-RB-FILE			
Total			\$26,000 00
			Grand Total \$26,000 00

Approved By _____ Date _____
Supt./Mech. Supt. *W. W. Ware* 4/16/82
Plant Manager *J. K. B. Smith* 4/16/82

Approved By _____
Manager of Manufacturing _____
Vice President _____

AFE No. 08-