

INTER-OFFICE MEMO

TO J. W. POARCH

AT Burlington

DATE June 1, 1976

FROM I. A. Rumberg

AT Burlington

COPY TO L. A. Schappell
E. V. Schenke
J. P. Sandstedt

SUBJECT DEI-1004 REPAIR AND REACTIVATION OF STRIPPER # 2

The schedule for stripper # 2, repair and reactivation, has been

delayed 4 weeks awaiting a flow sheet from Process Engineering.

It is imperative that the flow sheet and necessary information be

completed as soon as possible so that we may meet our commitment

to E.P.A. Your comments and help in meeting our schedule will be

deeply appreciated.

I. A. Rumberg

IAR: gm