

OWENS-CORNING FIBERGLAS CORPORATION
PRODUCT DEVELOPMENT LABORATORY
GRANVILLE, OHIO

November 7, 1966

To: Memorandum for Record
From: R. E. Davis - Granville
W. G. Fansius - Granville
Subject: MINUTES, I&C, R&D REVIEW
GRANVILLE, OHIO
NOVEMBER 4, 1966

cc: See Distribution List Attached



GENERAL

The following is a summary of the significant facts, decisions, and assignments resulting from the Industrial and Commercial Division's Research and Development Review conducted at the Owens-Corning Fiberglas Technical Center, Building #1 Conference Room, Granville, Ohio on Friday, November 4, 1966.

PARTICIPANTS

- (Management - O-CF Toledo
 - . Mr. W. W. Boeschstein, V.P. Marketing
 - . Mr. W. E. Seigeman, Quality Standards and Control
- . Marketing (I & C Division) - O-CF New York
 - . Mr. D. W. Ladd, Vice-President I&C Marketing Division
 - . Mr. W. Johnson, Comptroller, I&C Marketing Division
- . Technical Center - O-CF Granville
 - . Mr. J. H. Thomas, Vice-President Research and Development
 - . Mr. R. J. McEvoy, Director Research
 - . Mr. A. J. Pearson, Manager General Products Development Laboratory
 - . Mr. J. R. Boeker, Cost Analyst
 - . Mr. R. E. Davis, Supervisor E&I Development
 - . Mr. W. G. Fansius, Supervisor Architectural and Roofing Development
 - . Mr. F. C. Wilson, Manager Product Testing Laboratory
 - . Mr. D. O. Richards, Supervisor, Process Development
 - . Project Managers
- . Manufacturing - O-CF Toledo
 - . Mr. H. V. Smith - General Products Process and Quality Control Manager
- . Others
 - . Mr. W. H. Deandurff, Supervisor Resale Purchases

November 7, 1966

PAL

Mr. Ladd reported on the status of sales for 1966 and projected sales activity for 1967. Current sales are running approximately 10%, in total, ahead of 1965 with the exception of Sound Control and Distributor Sales which are somewhat behind last year. In spite of a downward trend of overall construction activity forecast for 1967, IAC Div. projects sales of \$114,000,000 as compared to estimated 1966 sales of \$105,000,000.

It was also reported that approximately 92% of current sales is derived from products developed prior to 1961 and the balance from products developed in the past five years. Those products developed since 1961 include: Hi-Temperature Insulation; Multi-Temp; Cold Storage Stud; Self Sealing Lap; I.S. Board; Rated Tile (\$250,000 loss in 1966); Fissured Tile and Board; Gravel Stop; Duct Systems; and Aeroflex.

Failure to make a significant penetration in the duct market was attributed to the lack of having a suitable flexible and rigid round duct. The lack of a 4 mil vinyl prevented a greater participation in the metal building insulation market.

<u>Responsibility</u>	<u>Item No.</u>	<u>Action Date</u>	<u>Action</u>
<u>General</u>			
Pansius	1	-	Pansius reported overall roofing and sound control expenditures to be within budgeted funds by year end.
<u>Non-Moisture Sensitive Tape</u>			
F. D. Meyers	2	11-15-66	901 for 4th bushing for 625 mat machine to be submitted for approval.
J. H. Boynton	3	11-21-66	Detailed Test Marketing Program to be prepared.
F. C. Wilson	4	-	Mr. Wilson agreed that a six-month test marketing program for 625 tape was adequate for evaluation purposes.
<u>Non-Moisture Sensitive Cover</u>			
J. H. Boynton	5	11-30-66	A P.O.R. is to be prepared to resolve win blow-off problems. (This is not necessarily related to 625 cover).
F. C. Wilson	6	12-30-66	Test methods and equipment designs are required to determine adequacy of insulation to satisfy wind blow-off requirement (On-the-job and agency requirements).
<u>Manufacturing</u> (B. E. Boyd)	7	10-25-66	Report due covering plan and cost of putting 625 facility at Santa Clara and Anderson.

<u>Responsibility</u>	<u>Item No.</u>	<u>Action Date</u>	<u>Action</u>
H. V. Smith	8	12-30-66	Dust problem on batt-split AF for 1/2" insulation to be resolved.
W. H. Sedgean	9	12-30-66	The 625 type product needed for Perma Ply 6 is to be defined.
J. H. Boynton & W. A. Leek	10	12-15-66	Marketing is to define their requirements of an hourly rated ceiling/roof system, i.e. types of constructions they wish to pursue. (Type of fill, type of form board, type of ceiling board, with or without lights, etc.) A new P.O.R. is required.

Acoustical Systems

Dimensions

H. V. Smith	11	11-18-66	A meeting is to be set up between Marketing, Manufacturing, Quality Control, Production Planning and Product Development to review ordering procedures, shipping, Branch responsibilities, Con. Center responsibilities, etc.
W. A. Leek	12	11-18-66	A detailed forecast of projected requirements by item, of all purchased materials must be given to Purchasing.

Dimensional Grid

W. G. Pansius	13	11-25-66	D. W. Ladd is to have confirmation of date "framing jig" is available for demonstration. Ladd to arrange meeting. H. V. Smith to send objective team to evaluate fabrication. Acceptance or rejection to be specifically detailed.
W. A. Leek	14	12-1-66	Anticipated sales volume is to be determined along with test marketing plans.

Acoustical Product Improvement

W. G. Pansius	15	12-15-66	Results of modifications to pin perf. rolls evaluated - by 12/15. Unless significant improvement apparent, present pin perf. pattern to be used nationally. No further work to be done.
---------------	----	----------	---

November 7, 1966

<u>Responsibility</u>	<u>Item No.</u>	<u>Action Date</u>	<u>Action</u>
W. G. Pensius	16	12-31-66	Product Development to evaluate effect of removing large fissures from fissuring roll. This is a manufacturing responsibility and is being undertaken as a possible solution to reduce flaking, chipping, and edge damage of fissure tile and board.
W. G. Pensius F. C. Wilson	17	12-31-66	Temporary policy re TL backing is that all acoustical products sold with Dimensionaire for use in return air plenums are to be TL backed. Soiling tests are to be run with and without TL backing at variable negative pressures. Results will form basis of firm policy on TL backing.
F. C. Wilson	18	12-1-66	Product Testing to evaluate abuse resistance of Frescor board and advise.
F. C. Wilson	19	11-30-66	Product Testing to select a given density for all PF and one for all AF acoustical products. All plants are to comply with density selected.
W. G. Pensius	20	-	The 1967 acoustical product line was presented as stated in D. W. Ladd's memo of October 13, 1966 with following exceptions: (1) Vinyl finish ceiling board reinstated as optional finish, and (2) textured glass cloth deleted from the line.
<u>Budget (E&I)</u>			
Davis	21	At Once	Mr. Davis reported the E&I Product Development budget could be balanced by transferring remaining I.B.O. and Exploratory funds to Air-Handling Systems. This action was authorized.
<u>High Temperature Insulations</u>			
McEvoy Johnson	22	11-15-66	The Basic and Applied Research budget for Laylo is \$17,212 over and projected to be \$30,000 over by the end of the year. Mr. Johnson is to discuss this with Fred Swank and resolve the source of these additional funds by 11-15-66.

November 7, 1966

<u>Responsibility</u>	<u>Item No.</u>	<u>Action Date</u>	<u>Action</u>
All	23	-	Wayne Johnson explained the current situation regarding the health hazard aspects of asbestos reinforcement in Kaylo. He recommended that O-CF move, without delay, to conduct a feasibility study for developing a different type of reinforcement in order that we can adjust the product in an orderly manner.
Vyverberg Shannon	24	11/30/66	Mr. Ladd formally requested that the feasibility study recommended in Item #23 be included in the 1967 Basic and Applied Research Kaylo Program. Vyverberg to initiate a P.O.R. to cover this work by 11/30/66.
Vyverberg	25	11/30/66	Vyverberg to meet with the Legal Department and recommend to Ladd by 11/30/66 an appropriate caution statement to be printed on Kaylo cartons alluding to the asbestos content.
Shannon	26	11/30/66	Shannon to lay out a program including timing and costs to replace the asbestos reinforcement in Kaylo with cotton or some other appropriate material, submit to Vyverberg with copy to Davis by 11/30/66. Marketing strongly stated their desire is to completely eliminate asbestos from Kaylo.
Shannon Wong	27	11/30/66	Marketing emphasized that a high temperature glass & binder system is a major requirement. Shannon to work with Wong to establish feasibility, courses of action available and an estimate of the cost and timing to do. Submit to McEvoy and Vyverberg by 11/30/66.
Shannon	28	At Once	Mr. Ladd emphasized that the key 1967 activities relating to Kaylo should be stress corrosion and feasibility of eliminating asbestos reinforcement.
Shannon Vyverberg	29	-	Mr. Ladd stated that the stress corrosion Kaylo Project should be continued to the point of securing DuPont approval, but without work on property improvement. A decision will then be made on the desirability of moving ahead with the process 901.

November 7, 1966

<u>Responsibility</u>	<u>Item No.</u>	<u>Action Date</u>	<u>Action</u>
Vyverberg	30	11/30/66	Prepare plan to sell DuPont at a price level to compensate for increased costs of the stress corrosion product. Consider the dual stockage problem and the time lag necessary to meet production schedules following submission of the 901. Submit to Ladd by 11/30/66.
<u>Pre-Engineered Buildings</u>			
Farnood	31	At Once	Mr. Fargo reported no candidate 4 mil vinyl product had passed U.L. to date. Next candidates will be submitted to UL by mid-December. On this basis, Mr. Ladd stated marketing would continue negotiating with Cleveland Fabricating for a labeled product.
Wong	32	11/30/66	Dr. Wong stated that a complete analysis of the 4 mil Vinyl components will be complete by the end of November. This data will provide a basis for the design of product components in conjunction with outside vendors.
Davis	33	At Once	Mr. Ladd accepted the proposed program for Pre-Engineered buildings for 1967 contained in Section II. He authorized redistribution of funds to meet this plan by eliminating I.B.O. & Exploratory Projects for 1967. Davis to adjust plans by 11/9/66 reflecting this decision.
<u>Incombustible Commercial System</u>			
Grant Smith	34	11/14/66	Mr. Ladd expressed complete dissatisfaction with the response of manufacturing to their assignment to correct the concentricity problem noted in Item #5 of the April 28, 1966 R&D Review Minutes. SSL and Incombustible Commercial Systems now in jeopardy. Smith directed to seek means of resolving this problem at once. Advise Ladd and Davis of plans by 11/15/66
Smith	35	At Once	Davis stated the present 901 to improve the Semi-automatic Process was not satisfactory as it did not include all sizes required. Smith to investigate and insure completeness.


November 7, 1966

<u>Responsibility</u>	<u>Item No.</u>	<u>Action Date</u>	<u>Action</u>
Vyverberg Grant	36	-	Davis reported that Vyverberg did not intend to move with the Incombustible Commercial System until the pipe process problem is solved.
<u>Air-Handling Systems</u>			
Edmond	37	At Once	Edmond to review with Ladd the economics provided by Becker concerning the proposed purchase of JN Rigid Round Duct.
Wilson	38	3/1/67	Complete all Air Erosion tests on O-CF and affiliated member duct products and have report issued by Lettering to substantiate results.
Pickards Langlois	39	1/1/67	Resolve with Manufacturing and Marketing 901 for composite facing machine by 1/1/67.
Farr (	40	11/18/66	Insure that an adequate Instruction and Data sheet for Flexible Duct to be included in the Test Marketing Package by 11/18/66.
Farr Panzemberger	41	2/1/67	UL Class I Label on Flexible Duct.
Marano	42	At Once	Investigate new means of packaging Flexible Duct. Need smaller, less expensive method.
Edmond	43	11/30/66	Investigate manufacturing the Flexible Duct at S&C Units. Recommend an action plan to Ladd including costs and timing 11/30/66.
Pickards	44	11/30/66	Letter to Ladd outlining cost and timing to reach the production phase with New Rigid Round Duct by 11/30/66. Include estimated, capital investment.

November 7, 1966

<u>Responsibility</u>	<u>Item No.</u>	<u>Action Date</u>	<u>Action</u>
<u>1967 Plans</u>			
Davis	45	11/9/66	Mr. Ladd agreed that the Exploratory and Immediate Business Opportunity (I.B.O. Programs be eliminated from the 1967 plans Davis to adjust plans to reflect this directive by 11/9/66.
Davis Shannon	46	-	The I&C Development Program for 1967 is to include the following major projects: Incombustible Commercial Systems, Air Handling Systems, Pre-Engineered Buildings (including Cold Storage) and Kaylo Improvement.
<u>Pearson</u>	47	11/16/66	Mr. Ladd requested a single Manager System be established in the Product Laboratory on Pre-Engineered Building Programs. This organization to parallel the marketing organization now in effect. John Minter heads up the I&C Division Marketing Team. Pearson, Pensius and Davis to resolve and advise Ladd by 11/16/66.

The meeting was adjourned at 12:20 PM November 4, 1966 subject to the call of the Chairman (Mr. Ladd) on a Quarterly Basis.


W. E. Davis,
Product Development Laboratory
General Products

RED:WGP
vzb

MINUTES, IAC, RAD REVIEW
GRANVILLE, OHIO
NOVEMBER 4, 1966

DISTRIBUTION LIST

Mr. W. W. Boeschstein	- Toledo
Mr. B. E. Boyd	- Toledo
Mr. J. E. Boynton	- New York
Mr. E. H. Clay	- New York
Mr. M. N. Courten	- Toledo
Mr. W. E. Deardurff	- Toledo
Mr. H. E. Fargo	- Granville
Mr. R. S. Grant	- Toledo
Mr. G. K. Hammond	- New York
Mr. Wayne Johnson	- New York
Mr. D. W. Ladd	- New York
Mr. R. E. Langlois	- Granville
Mr. W. A. Leek	- New York
Mr. A. E. Marzano	- Newark
Mr. R. J. McEvoy	- Granville
Mr. F. D. Meyers	- Granville
Mr. W. G. Pansius	- Granville
Mr. A. J. Pearson	- Granville
Mr. O. W. Pfeifer	- Granville
Mr. D. O. Richards	- Granville
Mr. J. E. Robarge	- New York
Mr. W. E. Sedgeman	- Toledo
Mr. R. P. Shannon	- Granville
Mr. A. L. Slinson	- Granville
Mr. H. V. Smith	- Toledo
Mr. C. A. Smucker	- Granville
Mr. F. W. Swank	- Granville
Mr. J. E. Thomas	- Toledo
Mr. J. R. Thumm	- Granville
Mr. J. F. Vyverberg	- New York
Mr. F. C. Wilson	- Granville
Mr. R. P. Witschen	- Toledo
Dr. R. Wong	- Granville
Mr. B. S. Wright	- Toledo