

JAS



Interoffice Communication

To J. A. DeBernardi ✓
 From J. R. Holcomb
 Date December 19, 1975
 Subject Grating Inspection Team Priority II and III Items

The following is a tabulation of the subject items by estimated completion date and the percent complete as of December 17, 1975.

<u>Estimate Completion Date</u>		<u>PRIORITY II ITEMS</u>		<u>% Items Complete</u>
		<u>Number</u>	<u>Items Complete</u>	
9-01-74	48 items	48	items	100 %
10-01-74	1 item	1	item	100 %
12-01-75	16 items	16	items	100 %
1-01-74	1 item	1	item	100 %
2-15-75	1 item	1	item	100 %
2-28-75	2 items	2	items	100 %
4-01-75	2 items	2	items	100 %
5-01-75	2 items	2	items	100 %
7-15-75	1 item	1	item	100 %
8-01-75	1 item	1	item	100 %
9-15-75	2 items	2	items	100 %
9-30-75	1 item	1	item	100 %
10-01-75	1 item	1	item	100 %
1-01-76	1 item	1	item	100 %
1-15-76	2 items	0	items	0 %

		<u>PRIORITY III ITEMS</u>		
12-01-74	1 item	1	item	100 %
2-01-75	1 item	1	item	100 %
5-01-75	1 item	1	item	100 %
8-01-75	2 items	2	items	100 %
9-01-75	1 item	1	item	100 %
9-15-75	1 item	1	item	100 %
1-15-76	2 items	0	items	0 %

J. R. Holcomb

bc

CC: RDG-LNW-HOA-CRH-JHM-CEG-JF

CCR 000016548

gaw



Interoffice Communication

To J. A. DeBernardi ✓
From J. R. Holcomb
Date December 3, 1975
Subject Grating Inspection Team Priority II and III Items


The following is a tabulation of the subject items by estimated completion date and the percent complete as of November 17, 1975.

<u>Estimate Completion Date</u>		<u>PRIORITY II ITEMS</u> <u>Number Items Complete</u>	<u>% Items Complete</u>
9-01-74	48 items	48 items	100 %
10-01-74	1 item	1 item	100 %
12-01-75	16 items	16 items	100 %
1-01-74	1 item	1 item	100 %
2-15-75	1 item	1 item	100 %
2-28-75	2 items	2 items	100 %
4-01-75	2 items	2 items	100 %
5-01-75	2 items	2 items	100 %
7-15-75	1 item	1 item	100 %
8-01-75	1 item	1 item	100 %
9-15-75	2 items	2 items	100 %
9-30-75	1 item	1 item	100 %
10-01-75	1 item	1 item	100 %
1-01-76	1 item	1 item	100 %
4-15-76	1 item	0 items	0 %
5-01-76	1 item	0 items	0 %

In addition, after review, one priority II item will not be done.

		<u>PRIORITY III ITEMS</u>	
12-01-74	1 item	1 item	100 %
2-01-75	1 item	1 item	100 %
5-01-75	1 item	1 item	100 %
8-01-75	2 items	2 items	100 %
9-01-75	1 item	1 item	100 %
9-15-75	1 item	1 item	100 %
4-15-76	2 items	0 items	0 %

In addition, after review, two priority III items will not be done.



J. R. Holcomb

bc
CC: RDG-LNW-GGD-HQA-CRH-JHM-CEG-JF

CCR 000016549




Interoffice Communication

To J. A. DeBernardi ✓
From J. R. Holcomb
Date January 13, 1976
Subject Grating Inspection Team Priority II and III Items

The following is a tabulation of the subject items by estimated completion date and the percent complete as of January 13, 1976.

<u>Estimate Completion Date</u>		<u>PRIORITY II ITEMS</u>		<u>% Items Complete</u>
		<u>Number</u>	<u>Items Complete</u>	
9-01-74	48 items	48	items	100 %
10-01-74	1 item	1	item	100 %
12-01-75	16 items	16	items	100 %
1-01-74	1 item	1	item	100 %
2-15-75	1 item	1	item	100 %
2-28-75	2 items	2	items	100 %
4-01-75	2 items	2	items	100 %
5-01-75	2 items	2	items	100 %
7-15-75	1 item	1	item	100 %
8-01-75	1 item	1	item	100 %
9-15-75	2 items	2	items	100 %
9-30-75	1 item	1	item	100 %
10-01-75	1 item	1	item	100 %
1-01-76	1 item	1	item	100 %
1-15-76	2 items	2	items	100 %

		<u>PRIORITY III ITEMS</u>		
12-01-74	1 item	1	item	100 %
2-01-75	1 item	1	item	100 %
5-01-75	1 item	1	item	100 %
8-01-75	2 items	2	items	100 %
9-01-75	1 item	1	item	100 %
9-15-75	1 item	1	item	100 %
1-15-76	2 items	2	items	100 %


J. R. Holcomb

bc
CC: RDG-LNW-HOA-CRH-JHM-CEG-JF

*Letter to RDG
on 1/15/76 showing
all items comp.*

CCR 000016550