

Paul W. Gann - E2SD

September 20, 1972

PCB Project Cost Estimate

C. Paton

Here are my latest project cost estimates. Note my estimate on incineration and freight charges is up by 30%.

Page 2 gives some detail on this higher estimate. The big issue is on the real situation on "time extensions". I prefer these figures until I have time to check such situation.

The figures for Goodyear and the other items at the bottom of the table are "Gann" estimates. They require your judgment.

Art Koenig needs this info for cost projections.

Paul W. Gann

/cb

DSW 329836

STLCOPCB4076479