

PITTSBURGH PLATE GLASS COMPANY
CHEMICAL DIVISION
LAKE CHARLES, LOUISIANA

CONSTRUCTION CHANGE ORDER

VINYL CHLORIDE

P-741

CHANGE ORDER NO. 31

DATE: April 24, 1967

VINYL CHLORIDE PLANT

CHARGE: P-741

FULLER-AUSTIN INSULATION CO. (P.O. 710-H) IS AUTHORIZED TO PROCEED
IMMEDIATELY WITH CHANGES SPECIFIED BELOW AT THE DIRECTION OF OWNER'S REPRESENTATIVE.

DESCRIPTION OF CHANGE: Insulators required to work over-time (9 hrs.)
April 15, 16, 22, 23.

REASON FOR CHANGE: Operators unable to release work on time.

- () CHANGE WILL PROCEED ON COST PLUS BASIS.
- (X) INCREASE IN COST DUE TO CHANGE HAS BEEN NEGOTIATED AND WILL
INCREASE CONTRACT COST \$3,260.00.
- () REDUCTION IN COST DUE TO CHANGE HAS BEEN NEGOTIATED AND WILL
REDUCE CONTRACT COST .

CONTRACTOR'S REPRESENTATIVE

W. Jackson
OWNER'S CONST. REPRESENTATIVE

RR
OWNER'S APPROVAL

Field #71

BB 0003475

PITTSBURGH PLATE GLASS COMPANY
CHEMICAL DIVISION
LAKE CHARLES, LOUISIANA

CONSTRUCTION CHANGE ORDER

Vinyl Chloride

P- 741

CHANGE ORDER NO. 71

DATE: April 24, 1967

CHARGE: P741

(P.O.) IS AUTHORIZED TO PROCEED
IMMEDIATELY WITH CHANGES SPECIFIED BELOW AT THE DIRECTION OF OWNER'S REPRESENTATIVE.

DESCRIPTION OF CHANGE: Insulators required to work overtime
(9hrs) April 15, 16, 22, 23. (Faller Austin)

REASON FOR CHANGE: operations unable to release work on
time.

- () CHANGE WILL PROCEED ON COST PLUS BASIS.
- (X) INCREASE IN COST DUE TO CHANGE HAS BEEN NEGOTIATED AND WILL
INCREASE CONTRACT COST Approx. \$3,260.00.
- () REDUCTION IN COST DUE TO CHANGE HAS BEEN NEGOTIATED AND WILL
REDUCE CONTRACT COST _____

W. Jackson
CONTRACTOR'S REPRESENTATIVE

Shelby S. Smith
OWNER'S CONST. REPRESENTATIVE

RR
OWNER'S APPROVAL

1 BB 0003476 1