


 UNION
CARBIDE

INTERNAL CORRESPONDENCE

CHEMICALS AND PLASTICS

P. O. BOX 471, TEXAS CITY, TEXAS 77590

TO (NAME) Mr. R. L. Frantz
 COMPANY Mr. J. L. Jones
 LOCATION Mr. R. H. May
 Mr. R. Q. Payne
 Mr. A. A. Peterson
 Mr. G. T. Pyle
 Mr. O. A. Shelton

DATE December 3, 1974

SUBJECT VCl Exposure Projects

Gentlemen:

A meeting was held on Monday, December 2, 1974 by the Suspension/Non-Solvent Department and Maintenance personnel in order to establish priorities and expected completion dates for several of the vinyl chloride exposure projects now underway in the area. The following is a result of this meeting.

<u>Project</u>	<u>Priority</u>	<u>Completion Date</u>
Dikes around Tank Area 4 (contract)	-	-
MEK liquid level instruments	2	-
Compressor Room exhaust fans (wrong fans, no motors yet)	-	-
In-bin blenders, bldg. 174	1½	February 1, 1975
Steam addition modification to No. 5 BD tank	1	December 13, 1974
Vacuum pump orifice (meter to Nash-Hytor)	-	-
#2 & #3 V.S. level control	-	-
N/S flash tank instrumentation and piping	1	December 13, 1974
C Autoclave seals	-	-
Water addition to C Autoclaves (waiting for valves to be delivered) (contract)	1	Add piping as valves are delivered
Repair cold brine motor valves	-	-

UCC 090982

VCl Exposure Projects

2.

<u>Project</u>	<u>Priority</u>	<u>Completion Date</u>
Instrumentation for decanting water from VCl tanks (contract)	1	January 15, 1975
Samplers on blowdown tanks	1 $\frac{1}{2}$	Awaiting VCl exposure analysis
MEK vent system - vacuum to east line steam-jet	-	-

A follow-up meeting will be held again to further discuss these projects on
December 16, 1974.

Sincerely,

Rick Keefe

R. P. Keefe

RPK/sld

UCC 090983