



1

To: WALLS.R.E (1038:WTX2574)
To: JORDAN.A.E (1038:WTX2622)
To: WERNER.R.T (1038:WTX3100)
To: WESSON.A.E (1038:WTX3284)
To: STIFLER.C.R (1038:WTX4390)
To: TUCKER.JIM (1047:WNH1111)
To: LAMBERT.S.H (1047:WNH1344)
To: VOIGT.R.E (1047:WNH1515)
To: PALMER.J.N (1047:WNH1622)
To: TODD.M.G (1047:WNH3112)
To: HAMRIN.M.S (1049:WST2112)
To: MESCHER.P.E (1049:WST5001)
To: MILLER.J.E (1049:WST6873)
To: BRANTON.D.R (1049:WST6891)
To: MCCLAIN.J.L (1049:WST7341)
To: WOODALL.S.A (1049:WST7493)
To: VERBON.T.Z.M.G (1049:WST8819)
To: MURPHY.A.B (WES2628)
To: INSKEEP.R.B (WES2948)
To: HANEY.W.R (WES327)
Cc: KUGEL.LORI (1038:WTX2717)
Bc: PERKINS.TERRY (WES4153)
From: PERKINS.TERRY (WES4153) Dated: Mon 26-Nov-90 17:26 EST Sys 104
8 (60)
Subject: DAILY STATUS FOR 22 & 23RD
Mail Id: IPH-1048-90/26-15558207

CUSTOMER: TVA GALLATIN
UNIT: 1-2-3-4
DATE OF REPORT: FOR 11-22 AND 11-23 NO WORK 22 & 23RD.

SCHEDULE STATUS:

ORIG START: 11-12-89 UNIT READY FOR GEAR 2-25-91
ACTUAL START 11-22-89 UNIT 2 READY FOR GEAR 3-11-91
ORIG END U-1 2-25-91
ORIG END U-2 3-11-91

MAJOR ACCOMPLISHMENTS:

DID NOT WORK ON THE TURBINE SECTIONS OF THE UNITS DUE 11-21
DUE TO THE ASBESTOS PROBLEM.

UNIT -1:

SPRAY INSULATION WITH ENCAPSULANT
SET UP PIPING ON U-1 START PKG
FINISHED PIPING T/H BL RING VANE SEGMENTS
FINISHED T/H TORQUE TUBE CUR
THRUST BRG
RMV EXH DIFFUSER CYL CUR
RMV CONE END BRG AND RGS
DRAINING ST PKG

UNIT -2:

PIPE FITTERS RMV FLO DIV CHECK VAL & E.E. GEN PIPING.
FINISH SSS CLUTCH
FINISH RMV EXC EXH SUPPORT
INSTALLED LIFT LUGS ON ST PKG
UNBOLT & CHECK GAP ON EXC -GEN CPLG
SPRAYING INSULATION WITH SEALANT AND COVERING SAME.

30030280

START INSTALL EXC ROTOR SUPPORT

WORK SCHEDULED:

REMOVE U-1 ROTOR AND START REMOVING BLADES

FINISH DRAINING ST PKG U-1

RMV L/H U-1 BL RGS AND COMPONENTS

UNBOLT T/M UNIT 2 CYL CURS.

FINISH SPRAYING AND WRAP INSULATION.

CONFIDENTIAL

SAFETY :

LAST ACCIDENT: NOV 19- 90 TOTAL ACCIDENTS (1) - 6 INJUR

DATE OF LAST SAFETY MEETING: NOV 26 90

TOPIC: INSULATION AND CHEMICAL SAFETY , WELL LIT WORK AREA

COMMENTS: WHEN WORKING IN THE STACK BE SURE YOU HAVE ENOUGH LIGHT.

THE ONE INJURY WAS DUE TO A DARK WORK AREA AND A SLIP

ACTION ITEMS:

RICK INSKEEP - WILL NEED UPDATE ON LUBE OF SHID FOR DRAINING SYS.

CONCERNS:

COMMENTS:

THE INSULATION ENCAPSULANT WAS SPRAYED ON G1 AND THE MATERIAL COVERED WITH PLASTIC.

MOST OF U-2 WAS SPRAYED BUT NOT COVERED

M. HARRIN AND R. WELLS WILL ARRIVE ON SITE WEDNESDAY.

DUST BLASTER WILL ARRIVE WED AND NOE WILL ARRIVE THUR

Disposition:

30030281