

Original amount and previous change order(s) \$ 1,370.00		 Brown & Root, Inc. P. O. Box 3, Houston, Texas 77001	Page 1 OF 1		Date 4-27-80	
ADDITION BY THIS CHANGE ORDER \$ 1,924.20			Change Order No. 1	Req. No. 27-144554		
DEDUCTION BY THIS CHANGE ORDER -0-			Subcontract Number 27-4060-5042			
AMENDED TOTAL \$ 22,824.20			Job Number 27-4060	Accounting Code (5)		
		SUBCONTRACT CHANGE ORDER				
		☐ ORIGINAL NOTIFICATION ☐ CONFIRMATION				

Y SUBCONTRACTORY

03267291
 CASTLE FIRE PROOFING & COATING, INC.
 P. O. BOX 15673
 DARTON ROUGE, LA 70395

THE TERMS AND CONDITIONS FORMING THE ORIGINAL SUBCONTRACT ARE MADE A PART OF THIS CHANGE ORDER EXCEPT TO THE EXTENT MODIFIED ON THE FACE HEREOF.

THE FOLLOWING CHANGES ARE HEREBY MADE TO THE ABOVE REFERENCED SUBCONTRACT.

DESCRIPTION

REFER TO THE BASIC SUBCONTRACT NO. 27-4060-5042 AND AMEND AS FOLLOWS:

ADD:-

SUBCONTRACTOR SHALL FURNISH ALL LABOR, MATERIALS, TOOLS, EXPENDABLE SUPPLIES AND ALL OTHER THINGS NECESSARY TO FIREPROOF STRUCTURES SHOWN ON DRAWINGS 934-PM, 434-70 P.A. 2 AND 3, 434-471 REV. 3.

TOTAL SHOP SET PRICE INCLUDING ALL APPLICABLE SALES/USE TAXES \$ 22,824.20

ALL OTHER TERMS AND CONDITIONS REMAIN UNCHANGED.

NOTE: SUBCONTRACTOR SHALL SIGN AND DATE CHANGE ORDER, WHERE DESIGNATED, AND RETAIN AND RETAIN FOR HIS FILES THE TOP ORIGINAL COPY OF L.A.C. PAGE AND RETURN ALL OTHER COPIES NO LATER THAN MAY 12, 1980 TO:

BROWN & ROOT, INC.
 P. O. BOX 3
 HOUSTON, TEXAS 77001

ATTN: D. L. SEIFERT (01-115)

PLAINTIFF'S EXHIBIT

B&R-411

11/25/80:pg

PRIOR TO GENERAL CONTRACTOR MAKING PAYMENT FOR THE CHANGES SET FORTH IN THIS CHANGE ORDER, SUBCONTRACTOR SHALL EXECUTE THIS CHANGE ORDER AND RETAIN THE ORIGINAL FOR HIS FILES. ALL OTHER COPIES ARE TO BE RETURNED TO GENERAL CONTRACTOR AS STATED IN THE BODY OF THIS CHANGE ORDER.

SUBCONTRACTOR		BROWN & ROOT, INC. - GENERAL CONTRACTOR	
AUTHORIZED REPRESENTATIVE		AUTHORIZED REPRESENTATIVE	
SIGNATURE	DATE SIGNED	SIGNATURE	DATE SIGNED
<i>[Signature]</i>	5-5-80	<i>[Signature]</i>	4-27-80

P-13 (5-79)

00266