

INTERNAL CORRESPONDENCE

PLAINTIFF'S
EXHIBIT
KRC-272



EHMD-MS
(UNIT)

TO E. T. Still DATE March 15, 1988
FROM E. R. Goltra, M.D. SUBJECT Monthly Report
February, 1988

E. T. Still
March 15, 1988
Page 2

Sequoyah

The asbestos abatement project continued into the month of February and ended on the 13th.

D. Johnson visited the facility during the encapsulation project and progress was satisfactory.

Technical Center

An asbestos abatement project began at the facility on February 26. The project is expected to end the first week of March.

The gross removal of all friable asbestos from the mechanical equipment rooms was completed.

Miscellaneous

J. Smith met with E.J. Vaughan to discuss proposed changes to the current asbestos removal specification in reference to the procurement of IH services for asbestos removal projects.