



Johns-Manville

Internal Correspondence

To: H. Brode - DENISON


Date: July 18, 1975

From: J. P. Kline - DENVER GHQ 4-N-4

Copies: D. E. Hillier 4-N
J. Goldfield/F. E. Brandt 4-N

E. J. Mitchell 2-S

Subject: P32-7324
ENLARGE FINISHING END DUST COLLECTOR
ELECTRICAL SPECIFICATIONS



We have enclosed two copies each of the following information:

1. Panel elementary diagram
2. Bill of materials
3. Ref. Dwg. A-14724-2 (Elementary dia. of existing collector control panels).

By July 25 we will send installation specifications, one line diagrams and sequence of operations which will complete the electrical portion of this project.

As we discussed, you will purchase all equipment and perform all electrical installation on this project. If there are any questions on the panel or equipment specifications, please call us.

The dust collector is scheduled to ship the last week in July by truck. The screw conveyors for the inter-connecting hoppers will ship late September or early October. You will have to arrange for unloading this equipment. We will provide shipping information as soon as we receive it. As Denison E&R will be doing most of the installation on this project, we will not issue a completion schedule. We understand that the work will be done as your work load permits. However, we are estimating that all work on this project will be complete by the end of October.


J. P. Kline

glr

START COPY

INITIALS

DATE

BOX NO./FILE DRAWER NO.

SEGMENT NO.

04-01920

SIGNIFICANT

NOTES