

Monsanto

FROM (NAME & LOCATION): R. S. Yates - General Offices

DATE: June 12, 1968

CC

J. G. Clifton/ R. Cederstrom
R. M. Kountz
H. F. Ray

SUBJECT: CEA 1800 - Aroclor Expansion at W GK
Activation of Biphenyl Storage Tank
Item 1-401

TO: W. A. Kuhn

I have reviewed the installation of this tank with Messrs. Ray and Clifton and the tank will be available for biphenyl transfer on June 17 from the existing unloading dock. In an emergency we could unload from the new unloading docks, however, the Hemco drawbridges have not been installed, and we would have to take added precautions in climbing onto the tank car platforms for hookup at these spots.

We have given Mr. Clifton a list of items that have to be completed and he assures us that these items will be finished by June 14.

RS Yates
R. S. Yates

VO

0014375

W. A. Kuhn
G. O.

0014376

TOWOLDMON0045039