

Implementations of NIOSH Recommendations


Louisville Plant

March 8, 1974

Distribution

J. J. Bell
A. W. Clements
C. B. Cooper
B. A. DiLiddo
R. J. Fawcett
C. R. Flynn
E. W. Harrington
M. N. Johnson
E. B. Katzenmeyer, Jr.
F. E. Krause
J. F. Malone
J. L. Nelson
G. Pow
R. N. Rylands
G. D. Schaaf
R. D. Scott
R. W. Strasburg
A. Vittone
H. Waltemate
P. J. Weaver
A. R. Webber
W. J. Wilcox
C. L. Woods
B. M. G. Zwicker
F. E. Krause
P. H. Lawrence
P. A. Wagner
S. S. Michels
H. H. Striby
W. K. Pember
M. D. Schrader
J. Robben
R. R. Taylor
R. S. Kinnamon
L. D. Pringle
H. E. Barrett

Akron WHB5
Long Beach
Henry
ALTC
Brecksville
Cleveland
Cleveland
Akron WHB
Akron WHB
ALTC
Cleveland
Cleveland
Cleveland
ALG
Cleveland
Cleveland
Akron WHB
Cleveland
Cleveland
Cleveland
Pedricktown
Cleveland
Calvert City
Cleveland
ALDC
Louisville



24587001

DATE AND CIRCULATE		
Louisville	✓	back
A. MELSEY		
J. M. NYSLOP	✓	3/18
C. D. SPOONER		
A. J. BRYER		
A. W. SOLOMON		
A. A. HENLY		
V. C. FOSBERG		
M. A. WENDELL		
P. E. DITTO		
FILE		

BFG32503

Location: Louisville, Kentucky

Week Ending March 8, 1974

Major Goal: Implementation of NIOSH

Recommendation

I. General Housekeeping Procedures

A. Spillage Control:

1. PVC Removal

2. Closed Containers for
Recovered PVC

3. Closed Containers for
Waste PVC

B. Inventory

C. PVC From Overhead Structures
and Conduit

D. Separate Eating Facilities

I. Protective Clothing

A. Daily Change of Clothing

B. Protective Gloves
Protective Footwear or Footco rs

C. Protective Head Covers

D. Impervious Suits

commendations

Person Responsible	Completion Date	Status and Comments
Kinnamon/Pringle	Completed	
Kinnamon/Pringle	Completed	
Kinnamon/Pringle	Completed	
Widzer	Completed	
Holstein	3-27-74	Contractor started work 3-5-74 in Plant 1. Will go to Plant 2 next. Estimate 3 weeks to complete.
Pember	Completed	
Pember	Completed	
Kinnamon/Pringle/Schrader	Indefinite	Gloves complete. Awaiting clarification from NIOSH via Waltemate on footwear.
Kinnamon/Pringle	Completed	
Kinnamon/Pringle/Schrader	Completed	Using slicker-type rainwear on all poly entries. These are bulky and uncomfortable. Still waiting for disposable suit from Waltemate. This is badly needed.

24587002

BFG32504

commendation	Person Responsible	Completion Date	Status and Comments
I. Showers	Pember	Completed	
J. Monitoring			
A. Environmental:			
1. Reactors	Robben	Continuing	Still getting at least 3 passes/building per shift.
2. Establish fixed points	Robben/Kute	Completed	
3. 50 ppm maximum VCL levels	Wagner	Completed*	See average building levels below
4. Measure VCL in exhaust	Robben	Continuing	Cataloging complete. Testing of vents beginning this week.
5. Monitoring for PVC particulates	Robben	Uncertain	Have Tabershaw/Cooper results. Kaminski recommends our buying a GCA sampler. Waltrate evaluating recommendation and will inform us when to order
B. Personal Monitoring:			Work sampling under way.
1. Eight hour samples	Robben	4-13-74	Equipment still not available still
2. Breathing zone samples	Robben	Uncertain	Still awaiting recommendation from Katzenmeyer
V. Respiratory Protection			
A. Air supplied respirators in polys	Kinnamon/Pringle	Completed	
B. Dust respirators	Kinnamon/Pringle	Completed	
C. Self-contained breathing apparatus for tank car unloading	Cundiff	Completed	
D. Other operations	Kinnamon/Pringle	Completed	Niosh approved respirators used when opening or charging polys, gauging blend tanks, and when checking to detect sources of VCL leakage from flanges, etc if area concentration exceeds 30 ppm.

BFG32505

24587003

B-1 16 B-15 13 B-111 14
B-115 25 B-121 13 B-4 2