

CENTRAL ENGINEERING DEPARTMENT

PROGRESS REPORT

CEA NO. 1800	AR NO. --	DATE August 28, 1967
PRODUCT Aroclors		
TITLE Increase Liquid Aroclor Capacity		

DIVISION Organic	PLANT WGK
---------------------	--------------

DISTRIBUTION
CED SECTION MANAGER R. P. Stevens
CED PROJECT MANAGER R. S. Yates

DIVISION REPRESENTATIVE H. R. Ray

O. R. Bailey
J. M. Depp
M. Dmytryszyn
R. E. Emling
F. W. Enoch
F. J. Holzapfel
R. W. Kaltenrieder (2)
F. P. LaBelle
R. E. Lenz
Russell L. Miller
E. Negro
C. L. Parish
A. B. Terry
S. B. Johnson

Organic Division

H. C. Carder
J. Cresce
R. J. Stratmeyer

W. J. Burkett
R.R.Cook/J.R.Fullgraf
R. E. Howard

The addition of 40M lbs/year of Aroclor 1242 capacity in new, continuous facilities is planned. This will permit increased production of other Aroclors in the existing batch system. Additional storage tanks for raw materials and finished goods and an extension of an existing track to supply new tank car loading capability are included.

0014876

CONFIDENTIAL INFORMATION

THIS DOCUMENT IS THE PROPERTY OF MONSANTO COMPANY AND THE RECIPIENT IS RESPONSIBLE FOR ITS SAFEKEEPING AND DISPOSITION. IT CONTAINS CONFIDENTIAL INFORMATION WHICH MUST NOT BE REPRODUCED, REVEALED TO UNAUTHORIZED PERSONS OR SENT OUTSIDE THE COMPANY WITHOUT PROPER AUTHORIZATION.



Product	Aroclors			Location	WGK Plant		
Title	Increase Liquid Aroclor Capacity						
Data Tabulated As Of	July 31, 1967		CEA No.	1800		AR No.	--
Appropriation	M \$	None			Last Month	This Mo.	
Current Estimate	M \$	None		Process Design, % Complete	--	--	
Date of Estimate		--		Mechanical Design, % Complete	--	--	
Expended & Committed	M \$	--		Construction, % Complete	--	--	
Spent This Month	M \$	--		% Expended & Committed	--	--	
Scheduled Completion		--		Design Manpower	--	--	
On Schedule?		--		Construction Manpower	--	--	

Order of magnitude estimates for new liquid aroclor facilities (40M lbs/year) together with bulk storage and shipping facilities for W.G.Krummrich have been completed. These estimates have been reviewed with the plant and the final scope is being prepared.

A combined Scope Report for CEA 1430 and CEA 1800 is being prepared and will be published next month.

R.S. Yates
R. S. Yates

at/

0014877

TOWOLDMON0045044