


CC to Mr. L.J.Bow tch
Mr.R.N.Shepard
Mr.E.G.Heinz
Mr.K.L.Kettle
Mr.H.L.Bonham
Mr. F.O.Feeley, Jr.
Mr.J.P.Olms
Mr.T.L.Owens
Mr.C.P.Monday
Mr.H.A.Thomas



September 11th, 1953.

(IN TRIPLICATE)

Riley Stoker Corporation,
30 East 40th Street,
New York 16, N.Y.

Mr.A.C.Fenn

Gentlemen:--

Boiler #9 - Institute, West Va.
Contract A-5454 and B-2079

Our contract with you covering the purchase and installation of the #9 Boiler at our Institute, West Virginia plant provides that we will make our own arrangements for the installation of auxiliary equipment such as the forced draft fan motor and turbine, induced draft fan motor and turbine, and pulverizer motors. Conditions in the field require that it will be necessary for the Riley Stoker Corporation to furnish the necessary labor and supervision for the installation of this equipment. This is your authority, therefore, to erect the forced draft fan motor and turbine, induced draft fan and turbine, and the pulverizer motors together with the necessary Pawick clutch type couplings.

The estimated additional labor cost shall be \$3,222.00 including supervision. The estimated payroll in the erection labor adjustment clause included in the contract will therefore be increased by \$2,148.00 and the estimated manhours will be increased by a total of 767.

To assist us in the accounting of this extra, will you kindly submit to us a breakdown of cost for each of the above items of extra work.


I am submitting this letter to you in triplicate with the request that this change in the contract be formalized by your signing two duplicate copies of this letter and returning them to me. When the signed copies are returned, I will forward one copy to Mr. H.A.Thomas at our South Charleston plant who will issue the necessary purchase order change notice at that point authorizing payment of an additional invoice in the above amount.

Very truly yours,

E.H.MERTHE

E.H.Merthe,jeb
CCC

Division Manager of Purchases



UCASB01123832