

Revised timeline for the case-control study

Tasks	Date
Test dataset to AHS*	September 2007
Exploration of test dataset	October-November 2007
QA/QC of test dataset	November-December 2007
End of patient accrual*	December 2007
Development of analytical programs/plans	December 2007-May 2008
Final diagnoses of all patients completed*	March 2008
Interviews of all patients completed*	March/April 2008
Questionnaire data entry completed*	May 2008
Exposure assessment completed*	July 2008
Final dataset ready for analysis to AHS*	August 2008
Final QA/QC and data editing	September-October 2008
Statistical/epidemiological analysis	September-November 2008
Preparation of draft report	September-November 2008
Consultations with SRP members	September-December 2008
Preparation of final report	December 2008

* activities not under AHS control.

As indicated in the timeline above, some of our most important tasks can be carried out in 2008 only after patient accrual has been completed, diagnoses have been finalized and exposure classifications have been assigned. In projecting the above timeline, we assume that we will receive a final dataset with complete information ready for analysis by August 2008. Any delay in receiving the final dataset or any unanticipated additional preparation or processing of the final dataset will have an impact on the projected timeline.