Monsanto

FROM (NAME & LOCATION) R. S. Yates - General Offices

DATE October 25, 1967

CC H. C. Carder
R. E. Howard
T. K. Smith
R. P. Stevens

SUBJECT Review of Capital Costs

REFERENCE CEA 1430/1800 - Aroclor Expansion

TO :

J. Cresce

We have reviewed again the capital costs that are accruing to this project. With commitments already made for the purchase of storage tanks and the Aroclor flaker, and with engineering costs actual and estimated through November, we estimate that our actual commitment by the end of November on these projects will be $175,000. Estimated cancellation charges for equipment would reduce this to $115,000.

In addition to the above charges, we need authority at an early date to commit for an additional amount of $45,000 (rail trackage for Anniston and Krummrich, $25,000, and a biphenyl flaker for Anniston, $20,000).

R. S. Yates

vo

DSW 200682

IN-10 REV. 11-65

STLCOPCB4058746

J. Crescé
G.O.

DSW 200683