R. E. Howard - General Offices

August 4, 1967

H. C. Carder
F. J. Holzapfel

Approval for Engineering and
Equipment Purchase
CEA 1430 - Aroclor Expansion

J. Cresce

In our review of the Aroclor expansion on July 28 you requested that CED proceed with definitive engineering and with the purchase of long delivery and high priority equipment in advance of submitting the appropriation request.

Specifically, we recommend that the solid Aroclor flaker ($30,000), 5 aluminum tanks for Krummrich ($50,000) and 11 aluminum tanks for Anniston ($100,000) be placed on order. By combining all the aluminum tankage we should be able to negotiate a better price. Cancellation charges for the equipment 3 months after commitment are estimated to be $80-90,000. Engineering charges which will accrue by that time will bring the total up to the General Manager's level of approval authority.

We, therefore, request that General Manager's approval for $100,000 be granted to authorize definitive engineering and equipment purchase. The General Manager's signature on this memo will be CED's approval to proceed. Please return one signed copy to me.

R. E. Howard

vo

Approved

_____
General Manager

0015803

TOWOLDMON0043958

H C Carden
G.C.

0015804

TOWOLDMON0043959