Monsanto

FROM (NAME & LOCATION): W. B. Papageorge - B2NK - St. Louis

DATE: January 12, 1972 CC: W. R. Corey - B2SL

SUBJECT: PCB Action Plan

REFERENCE:

TO: H. S. Bergen - B2SL
T. L. Gossage - B2SL
→C. Paton - B2SC

Below is the rough check list we developed during our meetings on January 4 and 6.

COMPANY CONFIDENTIAL

3. Write letter to OEM's notifying them of PCB withdrawal - by January 31.

4. Follow-up visit to OEM's by February 28.

5. Notify Monsanto plants PCB's not available for heat transfer systems - by January 15.

6. Develop cleaning methods for removing PCB's from existing heat transfer units - by January 15.

7. Send follow-up letter to Goodyear Rubber Company.

8. Send letter to remaining dielectric users - utilities, industry, service shops - that replacement fluid must be obtained from transformer manufacturers.

9. Send letter to transformer manufacturers informing them we won't supply their customers.

10. Develop Pydraul withdrawal plan.

Status: Plan developed 1-7-72

TRAN 003347

IM-10 REV 11-63

PLAINTIFF'S EXHIBIT
220
10-25-95

WATER_PCB-SD0000076740

11. Develop Santovac L and Santovac 2 plan.

Status: Plan developed 1-7-72

12. Develop Turbinol 153 plan

COMPANY CONFIDENTIAL

Status: Plan developed 1-7-72

13. Send letter to plasticizer customers.

Status: Letter was sent - dated Dec. 31, 1971.

14. Obtain list of operators of off-shore installations in the Gulf of Mexico. Contact them to determine if they are using PCB heat transfer fluids.

JJR pisemite.

Status: Warren Easely contacted Department of Interior. No list was available. Suggested oil journals are being reviewed.

15. Check status of letter to accompany acknowledgment of PCB orders.

In hand.

Status: Letter is being sent to customers. Must determine letterhead and signature for ex-U.S. customers.

17. Establish policy regarding amounts of Aroclors to be sold to plasticizer customers during first quarter.

Status: Amounts established and stated in letter to customers dated December 31, 1971.

18. Evolve plan for German mine pydraul application - Review status with J. Mason on January 21.

20. Develop plan for notifying ex-U.S. plasticizer customers.

21. Send Therminol FR letter for ex-U.S. customers by January 31.

TRAN 003348

22. Review contracts with ex-U.S. customers. Develop plan.

23. Develop plans for ex-U.S. Pydraul customers by February 28.

24. Check status of termination of non-dielectric PCB sales from Newport facility by January 31.

    Status: Copies of U.S. and ex-U.S. Therminol letters were mailed to P.J.A. Marsh with request we review his draft in time to meet January 31st date.

25. Check status of dielectric sales plan for Monsanto-Europe.

26. Notify J. R. Durland of program.

    Status: N. Greene sent letter. MMK will probably comment.

May I have your comments relating to corrections or additions.

W. B. Papageorge

WBP:gw

COMPANY CONFIDENTIAL

WATER_PCB-SD0000076742