August 15, 1968

TO:

W. Sheehan		
R. DeFilippis	P. Murphy	S. Ruzich
G. Brown	L. Winchester	F. Friauff
E. Balcar	H. Mathia	C. Holmes
H. North	F. Kalivoda	R. Murphy

FROM: G. R. Fuller

RE: Plant 1 Production Performance To Schedules For OEM Production, Service and Jobber Requirements - P.P. 47

Orders Scheduled For Completion	-	260
Orders Completed	-	111
Percentage Completed	-	43%

Parts Scheduled For Completion	-	3,636,572
Parts Completed	-	843,200
Percentage Completed	-	24%

G. R. Fuller

jm

VPD-91-0001333