PLAINTIFF'S EXHIBIT CHV-164

MEMORANDUM GO-144

TO: LAW

FROM: GLT/MDC

DATE: 8-17 1982

SUBJECT: D-3509 LINER REPLACEMENT - TELEPHONE BID INVITATION SUPPLEMENT #1

OUR FILE: 35-096

YOUR FILE:

* THE REASON WHY THE FOLLOWING CONTRACTORS DID NOT HAVE A BID FOR THE D-3509 LINER REPLACEMENT PROJECT WAS DUE TO THE FACT THAT THEY DID NOT HAVE THE EXPERTISE TO HANDLE THE JOB.

1) JACK WHISLER
2) NYLER INDUSTRIAL WORKS
3) SAL RODRIGUEZ

PER L.E. PETERS (MAINTENANCE), JOB WOULD NOT BE COMPLETE FOR LESS THAN $5,500.00 (BALL PARK BID)

ALSO, THIS JOB WAS ESTIMATED (NOT BID) FROM AN OUTSIDE CONTRACTOR, JERRY SATAWA (SATCO C.) FOR $14,000.00

NOTE: THIS JOB WAS BID OUT TO LOCAL CONTRACTORS DUE TO THE URGENCY OF THE JOB.

M. L. Lowrey 8-17-82

CHEV B8 5807

WHEN REPLY IS REQUIRED, FORWARD ORIGINAL AND ONE COPY

GO-144 (8-70)

MEMORANDUM GO-144

: LAW 8-17 1982

OM: GLT / MDC

JECT: D-3509 LINER REPLACEMENT OUR FILE: 35-096

-TELEPHONE BID AWARD AND REGRETS SUPPLEMENT #1 YOUR FILE:

THIS CONTRACT WAS AWARDED TO TIMMONS CONSTRUCTION IS ANTICIPATION OF THE CONTRACT (C-15-035-82) BEING SIGNED DUE AGAIN TO THE URGENCY OF THE JOB.

W. L. Courtney 8-17-82

CHEV B8 5805

WHEN REPLY IS REQUIRED, FORWARD ORIGINAL AND ONE COPY

GO-144 (8-70)

OF CONTRACT PAYMENTS

Chevron U.S.A. Inc.

RACTOR Timmons Const. Co Inc. CONTRACT NO. C-15-035-82

CONTRACT DESCRIPTION Repairs to Drum D3509

CONTRACT PERIOD – FROM 8-19-82 TO 9-1-82

CONTRACT AMOUNT – TIME & MATL. _____ FIXED PRICE [redacted] Chg #1

APPROVED BY – LOCALLY _____ SAN FRANCISCO _____

DATE OF INVOICE	DATE PAID	INVOICE NUMBER	REMARKS	AMOUNT PAID				BALANCE DUE
				T & M	RUNNING TOTAL	F/P	RUNNING TOTAL	
9-22-82		749	[redacted]			[redacted]		
							CHEV B8 5803	

THIS IS AN ACCOUNTING RECORD. DO NOT DEFACE WITH SIGNATURES OR STAMPS. PLEASE RETURN TO VOUCHER DESK.

ELP – 2423 (7-81)