EXHIBIT
KEN-2

INTER-OFFICE MEMORANDUM

TO R. J. Wolf
Oakland, California

DATE March 16, 1964

FROM D. A. Daly

COPIES TO L. H. Oppenheim
J. E. Hughes
F. X. Kast

AT Middletown, Ohio

JOB NO. 6406

SUBJECT Engineering Services For General Planning
For the Middletown Plant - Daily Progress Report No. 5

Present On March 16, 1964:

D. A. Daly
F. X. Kast
Earl Denner
Jay Irvin
A. H. Winkler
Evan Brown
Jim Wainwright
Les Henry
Ray McNeil
Jim Scott
Joyce Helton (Secty.)
Gail Augspurger (Secty.)

Progress:

1. Continued with layout of slabbing mill area.

2. Continued with calculations of hot strip mill finishing stands.

3. Continued study of storage areas required before each process line.

4. Continued with preparation of background drawings and layouts of individual facilities.

5. Continued with water systems analysis.

General:

The members of the Armco committee have returned from their tour of European mills. Today was spent in recuperating and writing trip reports.

DAD/jh

RECEIVED