PLAINTIFF'S
EXHIBIT
GF-2323

June 30, 1930.

Mr. L. W. Rogers, Vice President

Plant Report - Floats Bin

Messrs. Ferris, Deire, Parmelee

Rapid progress is being made on the construction of the new floats bin. The compressors have been moved, installed and are now in operation in the new compressor house at the quarry; the old partitions and slopes have been removed from the building being converted into a floats chamber; the entire floor of the new floats bin has been installed and the erection of the new partitions is proceeding rapidly.

The estimates of the mechanical scrapers are slow in arriving, therefore, I am unable to give you further information about them now.

We now hope to have the bin ready to use by Monday, July 6.

F. E. Byrnes

FEB:CAB

MICH06214