Monsanto

FROM (NAME & LOCATION) H. J. Day - G. O.

DATE : December 16, 1968

SUBJECT : Solid Aroclors Manufacture in Liquid Aroclor System at Anniston

REFERENCE

TO : H. S. Bergen

cc: J. E. Smith, E. S. Robson, J. J. Kagan, W. E. Schalk, R. E. Bilger, W. A. Kuhn, N. L. Sample, Harry Ray - WGK, Roland Haydel - Anniston, Virgil Brawley - WGK, Hill Williams - Anniston, 3 extra, H. W. Tippee, Paul Benignus, D. A. Olson, M. T. White, W. G. Sturm, W. F. Waychoff, C. Paton

On 12/13/68 a meeting was held at the General Offices to determine "needs" to handle the almost 5 M lbs. solid aroclor deficit in 1969. Those present were:

Roland Haydel
Harry Ray
Virgil Brawley
Toby White
Bill Sturm
Herb Day

Before the above objective can be accomplished, the following needs must be met.

1. Move 4 - 5 M lbs. non-1242 liquid aroclors to WGK. This can be accomplished on Jan. 1, 1969 when additional blend facilities are available at WGK.

2. Move 18 M lbs. 1242 to WGK. Approximately 5 M lbs. can be moved on Jan. 1, 1969, but we need at least 13 M lbs. of the electrical capacitor 1242 business switched. This "need" must be accomplished by Functional Fluids Marketing.

3. A jacketed line must be installed from #1 still to the new flaker. Present plan calls for this to be accomplished by Feb. 1, 1969.

4. Extra drumming labor is needed at WGK and will be available by 1/15/69. Still more labor can be added if necessary upon 30-days notice.

5. Second blend tank required at WGK. This will be operational by Jan. 1, 1969.

6. Vaporization rate of chlorine needs to be checked at WGK.

7. Penalty of switches needs to be calculated.

DSW 200533

Responsibility for each need is as follows:

1. White, Sturm, Day.
2. Olson, Benignus
3. Haydel
4. Ray
5. Ray
6. Ray
7. White, Sturm

Each of these "needs" must be fulfilled as soon as possible, otherwise the program will not be successful.

Herb.

H. J. Day

HJD/sjw

DSW 200534