COST FILE

SEP 15 1966

St. Louis - General Offices

September 14, 1966

Preliminary Estimate for Aroclor Quality Improvement at WGK

CEA 1430, Estimate No. 03-053

D. A. Snyder

FLL-5

M. Dmytryszyn
L. L. Fellinger
Lee Judy
R. E. Lisher
M. P. Lux
CED Central File
CE File

Per your request dated August 30, 1966 we have prepared a preliminary estimate for the subject project.

The total estimated cost for the battery limits plant is $1,275,000. We arrived at this cost by developing equipment costs (01) and factoring by various categories of equipment.

Attached are summary sheets showing equipment costs and factors used.

Ray Mantych/Estimator

Bob

R. Peskorse

j

Attachment: Est. No. 03-053

CF 9-14-66

0585093

TOWOLDMON0044816