CAPCO DIVISION

Ragland WORKS

WOODWARD COMPANY
A DIVISION OF THE MEAD CORPORATION

7-25, 1973

TO: W. R. Bond

SUBJECT: TEMPORARY APPROVAL FOR CAPITAL EXPENDITURES

Temporary approval is requested for the following Capital Expenditure:

Description: Mikro Pulsaire #365-8-30 Dust Collector w/#128HA PLR Fan

Appropriation No.: CA-135 Appropriation Amount $ 4,000.00

Approximate date appropriation will be submitted: 8-15-73

Reason for request for temporary approval: Capacity needed to handle cement pumping and clean up storage area.

APPROVED:

_____, 19__

PLAINTIFF'S EXHIBIT CAP-189

CAPCO ALV 0032193

Plant No. CA-143-7

APPLICATION FOR PROPERTY APPROPRIATION

12-31-19.74

Cement Asbestos Products Co. Plant or Unit
Ragland

DESCRIPTION:

Title of Project: Dust Collectors

Object of Project: To improve plant environment and comply with OSHA regulations.

If work contemplates replacement or improvement of structures or equipment now in place, insert:-1.Original cost $..... 2.Date erected or installed.....

Total estimated cost (FORM 302A ATTACHED)		$~~94,534.00~~ 95,000.00
Estimated annual net saving	$ -	
Estimated completion date	4 75	

ADVANTAGES TO BE DERIVED:

To meet OSHA & EPA standards.

Reviewed by [signature]

Approved by H. C. [illegible]

Account Chargeable to BUILDINGS & [illegible]

Recommended by [signature]

Approved by [signature]

Approved by Advisory Committee
FEB 12 1975 19.....

Approved by Board of Directors
.....19.....

CAPCO ALV 0032298

CAPCO ALV 00319

UNIT: CEMENT ASBESTOS PRODUCTS COMPANY

SUBJECT: CONSTRUCTION IN PROGRESS

12th Period Ended 12-31-75

($000)

A.F.E. No.	Description	Amount Approved	Amount Spent To Date	Balance To Spend To Complete Project	Month In Which Expenditures Will Be Made Jan	Feb	Mar	Apr	May	June	Beyond Six Months
RAGLAND:											
CA-138	Mandrels	100	62	38			38				
CA-143	Dust Collectors	95	84	11	11						
CA-148	Tank	7	6	1		1					
CA-170	Modification of Autoclave Trays	7	7	-							
CA-175	Pumping Station	20	22	-							
CA-168	Vacuum System	14	7	7		7					
CA-180	Pipe Machine	43	35	8	8						
CA-167	Coupling Lathe Floating Jaws	2	1	1	1						
CA-181	Accumulator Tank	5	3	2	2						
CA-191	Air Cure Trays	6	8	-							
CA-198	Spray Shower & Vacuum System	54	7	47	47						
		353	242	115	69	8	38				
VAN BUREN:											
CA-129	Paving of Inventory Yard	131	123	8				8			
CA-171	Sundyne Process Pump	8	9	-							
CA-160	Office Building	66	1	65				65			
CA-177	Automatic Felt Guides	3	3	-							
CA-178	Equalizer Agitator	4	1	3	3						
CA-194	Hoist Rail & Support Structure	8	6	2		2					
CA-193	Used Vacuum Pump	30	9	21			21				
CA-192	Air Cure Trays	6	6	-							
CA-195	Mold	7	7	-							
		263	165	99	3	2	21	73			
	TOTAL CONSTRUCTION IN PROGRESS		407								

Form [illegible]

0717 - 03 x

CEMENT ASBESTOS PRODUCTS CO.

FIXED CAPITAL RECORD RAGLAND Works

Property Item LOCKERS FOR BATHHOUSE P. I. No. 773

Location RAGLAND PLANT Bldg.

Description 132 BATHHOUSE LOCKERS # 953753 Dept. OPERATING

12" X 12" X 36" Class No. ~~20~~ 11.45

Ref. No.

Purchased From: HARRY G. MOUAT COMPANY

Purchase Order CA 520 Invoice # 1215 12-31-74

0717

DATE	AUTH. NO.	ITEM DESCRIPTION	COST	10 YEARS
4-15-[illegible]	CA-152		2,053.00	

Use Space Below and Reverse Side for Detailed Description, Diagrams, Etc.

(1). EXTRA LOCKER REQUIRED BY FEDERAL GOVERNMENT TO STORE WORK CLOTHES ONLY IN - KEEPS ASBESTOS OFF STREET CLOTHES

CAPCO ALV 0032546

Form 829—Sht—1-84

CEMENT ASBESTOS PRODUCTS CO.

FIXED CAPITAL RECORD RAGLAND AIC Works

Property Item DUST COLLECTOR - NEW FIN LINE # 2 P. I. No. 790

Location RAGLAND Bldg.

Description DUST COLLECTOR # 140 H Dept. OPERATING

UNPOWERED Class/Tn. ~~50~~ 45

Ref. No.

Purchased From: TORIT DUST CONTROL DIV OF TORIT CORP. & VARIOUS

Purchase Order # CA 7078 & VARIOUS Invoice # A 94184 & VARIOUS

DATE	AUTH. NO.	ITEM DESCRIPTION	COST
11-3-75	CA-65		6,118.~~00~~ 10

Use Space Below and Reverse Side for Detailed Description, Diagrams, Etc.

THE YOUNG & VANN SUPPLY CO. # 52556, CA 8340,
610445, 12-17-71, 200 FT # 1 EXTENSION
BAR (PER FURNISHED HANGER IRON) 16 GA 7/8" 11.05
RELIABLE TIN SHOP, # 08522, CA 7289, 2-3-71,
COST OF FABRICATING DUST COLLECTOR
DUCT WORK AS SHOWN ON DWG 7289 1,234.50
TORT, # A 94184, 11-17-70, CA 7078, 1 DUST
COLLECTOR # 140H UNPOWERED, CAPACITY OF
HOPPER TO BE INCREASED BY PROVIDING
AN ADDITIONAL 12" HEIGHT TO BODY SECTION
STANDARD 24" CLEARANCE BELOW
HOPPER & FLOOR 4,727.00
BARNES FREIGHT LINE INC. # 4-329
11-23-70 FREIGHT 145.78

6,118.33

CAPCO ALV 0031937