Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday Weather: Clear - Sunny

Job: RAC-R-1Bay #513 Crane Arc Shutes Temperature: L38°-H48°

Job Number: 4239 Location: Ravenswood, WV

SC# 910251 WV# 240143

8:30 Am - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, HmH Ronald Kinniard, leadman, David Dunlap, HmH William Barber, HmH and Phil Queen, HmH. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay #513 Overhead Crane, that is located outside of R-1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00Am - Danger Tape and Signs are posted. Men are wearing North H/F respirators Suits Boots and gloves. Barber is wearing the Air Monitoring pump. All Asbestos containing material is being bagged up We also are pulling Bulk Samples from the Electrial Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45Am - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to strip the Arc Shutes

2:20pm - men hauled bags and equipment to project Maintance Bay

2:35pm - men to Showers

3:00pm - End of Shift

R009435

PLAINTIFF'S EXHIBIT WV-021957

PLAINTIFF'S EXHIBIT 78192.00

Sherman J Potter
Signature

Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday

Job: RAC-R-1 Bay # 513 Crane Arc Shutes

Job Number: 4239

Weather: clear - Sunny

Temperature: L38° - H48°

Location: Ravenswood, WV

SC # 910251 WV # 240143

8:30 AM - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, Mech Ronald Kinnicord, Foreman, David Dunlap, Mech & William Barber, Mech and Phil Queen, Mech. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay # 513 Overhead Crane, that is located outside of R-1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00AM - Danger Tape and Signs are posted. Men are wearing Dark H/E respirators Suits Boots and gloves Barber is wearing the Air Monitoring pump. All Asbestos Containing material is being bagged up We also are pulling Bulk Samples from the Electrical Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45AM - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to Strip the Arc Shutes

2:20pm - men hauled Bags and equipment to project Maintance Bay

2:35pm - men to Showers

3:00 pm - End of Shift

R009436

Sherman J Potter

Signature

Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday

Job: RAC-R-1Bay #513 Crane Arc Shutes

Job Number: 4239

Weather: clear - Sunny

Temperature: L38° - H48°

Location: Ravenswood, WV

SC# 910251 WV# 240143

8:30 Am - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, Mech Ronald Kinniard, Leadman, David Dunlap, Mech & William Barber, Mech and Phil Queen, Mech. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay #513 Overhead Crane, that is located outside of R-1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00 Am - Danger Tape and Signs are posted. Men are wearing Both H/F respirators Suits Boots and gloves Barber is wearing the Air Monitoring pump. All Asbestos Containing material is being bagged up We also are pulling Bulk Samples from the Electrical Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45Am - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to Strip the Arc Shutes

2:20pm - men hauled Bags and equipment to Project Maintance Bay

2:35pm - men to Showers

3:00 pm - End of Shift

R009437

Sherman J Potter

Signature

Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday Weather: Clear - Sunny

Job: RAC-R-1Bay #513 Crane Arc Shutes Temperature: L38°-H48°

Job Number: 4239 Location: Ravenswood, WV

SC# 910251 WV# 240143

8:30 Am - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, HmH Ronald Kinniard, leadman, David Dunlap, HmH William Barber HmH and Phil Queen, HmH. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay #513 Overhead Crane, that is located outside of R-1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00Am - Danger Tape and Signs are posted. Men are wearing North H/F respirators Suits Boots and gloves. Barber is wearing the Air Monitoring pump. All Asbestos containing material is being bagged up. We also are pulling Bulk Samples from the Electrical Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45Am - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to strip the Arc Shutes

2:20pm - men hauled bags and equipment to project Maintance Bay

2:35pm - men to Showers

3:00pm - End of Shift

R009438

Sherman J. Potter

Signature

Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday

Job: RAC-R-1Bay # 513 Crane Arc Shutes

Job Number: 4239

Weather: clear - Sunny

Temperature: L38° - H48°

Location: Ravenswood, WV

SC # 910251 WV # 240145

8:30 Am - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, H&H Ronald Kinnicord, Foreman, David Dunlap, H&H William Barber, H&H and Phil Queen, H&H. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay # 513 Overhead Crane, that is located outside of R-1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00Am - Danger Tape and Signs are posted. Men are wearing Both N/F respirators Suits Boots and gloves Barber is wearing the Air Monitoring pump. All Asbestos Containing material is being bagged up We also are pulling Bulk Samples from the Electrical Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45Am - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to strip the Arc Shutes

2:20pm - Men hauled Bags and equipment to project Maintance Bay

2:35pm - men to Showers

3:00 pm - End of Shift

R009439

Sherman J Potter

Signature

Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday Weather: Clear - Sunny

Job: RAC-R-1Bay #513 Crane Arc Shutes Temperature: L38°-H48°

Job Number: 4239 Location: Ravenswood, WV

SC# 910251 WV# 240143

8:30 Am - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, HmH Ronald Kinniard, leadman, David Dunlap, HmH William Barber HmH and Phil Queen, HmH. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay #513 Overhead Crane, that is located outside of R-1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00Am - Danger Tape and Signs are posted. Men are wearing North H/F respirators Suits Boots and gloves. Barber is wearing the Air Monitoring pump. All Asbestos containing material is being bagged up. We also are pulling Bulk Samples from the Electrial Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45Am - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to strip the Arc Shutes

2:20pm - men hauled bags and equipment to project Maintance Bay

2:35pm - men to Showers

3:00pm - End of Shift

R009440

Sherman J Potter

Signature

Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday Weather: Clear - Sunny

Job: RAC-R-1Bay #513 Crane Arc Shutes Temperature: L38°-H48°

Job Number: 4239 Location: Ravenswood, WV

SC# 910251 WV# 240143

8:30 Am - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, HmH Ronald Kinniard, leadman, David Dunlap, HmH William Barber HmH and Phil Queen, HmH. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay #513 Overhead Crane, that is located outside of R1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00Am - Danger Tape and Signs are posted. Men are wearing North H/F respirators suits Boots and gloves. Barber is wearing the Air Monitoring pump. All Asbestos containing material is being bagged up We also are pulling Bulk Samples from the Electrial Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45Am - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to strip the Arc Shutes

2:20pm - men hauled bags and equipment to project Maintance Bay

2:35pm - men to Showers

3:00pm - End of Shift

R009441

Sherman J. Potter

Signature

Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday

Weather: Clear - Sunny

Job: RAC-R-1Bay #513 Crane Arc Shutes

Temperature: L38°-H48°

Job Number: 4239

Location: Ravenswood, WV

SC# 910251 WV# 240143

8:30 Am - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, HmH Ronald Kinniard, leadman, David Dunlap, HmH William Barber, HmH and Phil Queen, HmH. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay #513 Overhead Crane, that is located outside of R-1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00Am - Danger Tape and Signs are posted. Men are wearing North H/F respirators Suits Boots and gloves. Barber is wearing the Air Monitoring pump. All Asbestos containing material is being bagged up We also are pulling Bulk Samples from the Electrial Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45Am - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to strip the Arc Shutes

2:20pm - men hauled bags and equipment to project Maintance Bay

2:35pm - men to Showers

3:00pm - End of Shift

R009442

Sherman J. Potter

Signature

Ohio Valley Insulating Co., Inc.

DAILY JOB REPORT

Date: 12-4-95 Day: Monday

Job: RAC-R-1 Bay # 513 Crane Arc Shutes

Job Number: 4239

Weather: clear - Sunny

Temperature: L38°-H48°

Location: Ravenswood, WV

SC# 910251 WO# 240143

8:30 Am - On Job Site, Sherman Potter, CP-Foreman, Steve Barber, Hand Ronald Kinnicord, Foreman, David Dunlap, Hand William Barber, Hand and Phil Queen, Hand. Men are pulled off of Cold Roll #14 Furnace Job. They are pulling equipment and supplies to start stripping Arc Shutes from the R-1 Bay # 513 Overhead Crane, that is located outside of R-1 Bay on the roadway. Dave Wood did authorized the work to be done.

9:00Am - Danger Tape and Signs are posted. Men are wearing Tyvek H/F respirators Suits Boots and gloves Barber is wearing the Air Monitoring pump. All Asbestos Containing material is being bagged up We also are pulling Bulk Samples from the Electrical Wiring. And T. Nicholson will be sending them out to be Analyzed.

10:45Am - Men to Showers and Lunch Break

12:00pm - Men return to Work Area to continue to Strip the Arc Shutes

2:20pm - men hauled Bags and equipment to Project Maintance Bay

2:35pm - men to Showers

3:00 pm - End of Shift

R009443

Sherman J. Potter

Signature