**Monsanto**

FROM (NAME & LOCATION)

DATE : July 12, 1968

SUBJECT : CEA 1430-1452 Progress

REFERENCE :

cc: L. L. Faulkner
J. C. Landwehr
W. B. Papageorge
H. L. Williams

TO : WKUHN
W. A. Kuhn

These photos, taken July 11, 1968, show progress since the last set sent to you taken June 20 (a 3-week period).

Photo 1 looks south. All progress in the warehouse office has been on inside finishing during the last three weeks. Looking to the left you'll notice a couple of loading dock structures have been added and the warehouse framing and steel erection completed (except for flaker "penthouse"- see photo 3). Not apparent, but underway, is the pouring of the floor slab for the warehouse. Concrete pumping was started at 8 A.M. July 11.

Photo 2 also looks south for a little more complete view of the warehouse.

Photo 3 looks north during one of the rare sunny moments this past week (usually it has been raining) and shows the completion of the south end building framing and section of the main columns of the flaker supporting steel, popularly referred to as the "penthouse" since it is higher than the building roof line. Some of the rest of the structural steel is piled up in the foreground.

Photo 4 looks southwest. As you can see by comparison with photo 2 taken 6/20/68, considerable progress has been made on the piping and pipe bridges.

Photo 5 looks almost due west showing the extent of the pipe bridge construction. The pipefitters had just completed installing the first pipe across the road as this picture was taken.

Photo 6 looks in a southwesterly direction from a point near Highway 202. Building 28 is visible at the left margin.

W. F. Taffee

0354019

/mlh

IN-10 REV. 11-65

TOWOLDMON0044665