XC: VRH /File: Safety Board

Monsanto

FROM (NAME & LOCATION) Anniston, Alabama

DATE: June 10, 1969

SUBJECT: AROCLOR SAFETY AUDIT

REFERENCE:

cc: W. B. Papageorge
P. K. Ward
R. A. Haydel

TO: J. C. Landwehr
C. K. Eastman

A review of items from May 30, 1968 Aroclor Safety Audit reveals that many balls have been dropped with no communication as to why. Please review each item and forward new target dates by June 19.

H. L. Williams

:md
Att.

Vince: Pls Indicate:
a) Schedule Status on Incompletes
b) Any Disagreements.

0347093

TOWOLDMON0057473

[redacted] = LATE

[redacted] = Complete

Item	Description	Responsibility	Target	Status
1.	Structural Steel Grounding	Maintenance	10/1/68	In progress
2.	HCl Fumes - Stack Leaks	[redacted] Maintenance	12/1/68 Continuing	No action No Comment
3.	Safety Glass in Control Room	Production Maintenance	10/1/68	Complete
4.	Burn Hazards			
	Insulation	Maintenance	2/1/69	No action
	Barriers	[redacted]	2/1/69	No action
5.	Drumming Still Bottoms			
	Pump-out system	[redacted]	10/1/68	Project being installed.
	Protective Clothing	Production	10/1/68	Complete
6.	A frame head knocker	[redacted]	3/1/69	No action
7.	Elevator Interlocks	Maintenance	11/15/68	No action
8.	Chlorine Vaporizer Vent	TSD[redacted]	2/15/69	Complete
9.	Open vessels with Flammables	[redacted]	2/1/69	No action
10.	Solids Chlorinator Reaction of Cl_2 & Steel	[redacted]	12/15/68	No action
11.	Liquid Chlorine Piping	TSD[redacted]	2/15/69	Complete
12.	Emergency gas shut-off to stills	[redacted]	1/15/69	No action
13.	Biphenyl-SW Backflow into Chlorine Lines	[redacted]	5/1/69	No action
14.	Emergency Chlorinator Vents	[redacted]	4/1/68	No action
15.	Vent on Collection Tank	[redacted]	2/15/69	No action
16.	Flow Indicator on #4 Still	Maintenance	11/15/68	Installed but doesn't work
17.	220 V Panel with door off	Maintenance	12/1/68	No action
18.	Emergency Lighting	Production	9/15/68	Complete

0347094

TOWOLDMON0057474

Item	Description	Responsibility	Target	Status
19.	Drains on Relief Valves	[redacted]	6/1/69	No action
20.	Relief Valve - #4 Still	[redacted]	4/15/69	No action
21.	Sprinklers-Expand	[redacted]	2/15/69	No action
22.	Fire proof Structural Steel	[redacted]	12/1/68	No action
23.	Chlorinator Wall Thickness Checking	Maintenance	9/1/68	Same repairs

TOWOLDMON0057475