Monsanto

H. C. Carder - General Offices

July 14, 1967

Biphenyl/Aroclor Expansion
MCL Project #9407

TO : Mr. K. H. Handy
LONDON

J. Cresce - JCRES
~~D. B. Hosmer - DHOSM~~
H. A. Hashbarger -HHASH
R. E. Howard - RHOWA
M. P. Lux - MLUX
R. J. Stratmeyer - RSTRAT
R. S. Wobus - RWOBU
E. V. Weekes - LONDON
A. C. W. Pemberton - NEWPORT

Since the approval of the biphenyl/aroclor expansion project, the level of activity related to the project has increased here in the states as well as in the U.K. Pete Lux has indicated a target date in the third quarter of 1968 for completion of construction.

September 1, 1967 is the target date for completion of process design by CED here in St. Louis. We have made arrangements for review of this process design by Burns Severson, the Organic Division's most knowledgable man in biphenyl. He will also participate in the review of detailed design after completion by MIECO. Although it is perhaps a bit early, we are making tentative plans to discharge the Organic Division's primary responsibility for start-up of the new facilities.

Attached to all copies of this memo are two organizational charts that show the major responsibilities and relationships as we see them here in St. Louis. Obviously, it is impossible to portray completely the organizational relationships and responsibilities by charts. Further correspondence and face-to-face discussions will undoubtedly be required before our mutual start-up plans are finalized. However, I would appreciate your comments on this first effort.

Regards.

Homer C. Carder

HCC:vr

Att. (2)

DSW 200737