CHEMICAL MANUFACTURERS ASSOCIATION
Vinyl Chloride Panel
Action Item Status Report
July 31, 1992

Item	BFG	Oxy	PPG	Vista	G. Gulf	Formosa	Dow	Borden
1) Commitment Form 1992 Recv. DUE 4/30/92	X May 1	X Apr. 22	X May 22		X July 1	X Apr. 7	X May 1	X July 24
2) Dues Paid 1992	X 5/1	X 4/22	X 5/22		X 7/1	X 4/29		X 7/24
3) VCM User Contacts DUE 4/30/92	The following members should contact VCM users to check on their status as potential Panel members: a) John Coburn - Mitsubishi, Westlake b) Vergel Perry - Goodyear, Kaiser, Shintec, and Union Carbide c) Richard Wagner - Vygen							
4) Comments on VC "For-Hire" Contract Agrmt. for OHM Corp. DUE 6/30/92								
5) EMTECH List of questions DUE ASAP	C. Tautfest to finalize the list of questions prepared by F. Sollman.							
6) Review of Lamar Univ. Training Manual	Look in your files for the article "Vinyl Chloride Blast," Section 1, pages 4-7. Review the July 17, 1992 letter from C. Tautfest to H. Shah and bring the pertinent information to the meeting on August 11.							
8) Workshop Organization	The following workshops are planned for Fall '92: a) Burlington County, NJ on Sept. 9 and 10 - J. Coburn b) Pt. Comfort, TX on Oct. 7 and 8 - B. Melton c) Baton Rouge, LA on Oct. 20 and 21- J. Coburn							
9) Review of Established Milestones	See attachments 1 and 2							

Attachment 1

CMA 111939

VCNet Program Time Line

April 15, 1992	April 30, 1992	May 30, 1992	June 15, 1992	July 15, 1992	August 30, 1992	September and October, 1992	November 30, 1992
1) Receipt of all executed VCNet Policy Statements and Agreements COMPLETED	1) Reserve Clyde Strong and Associates for Fall workshops: Burlington, Pt. Comfort, & Baton Rouge COMPLETED	1) Ident. of potential contractors for response gaps - COMPLETED	1) Completion of CMA contract reviews - COMPLETED for OHM Corp.	1) Completion of OHM contract review by member companies IN PROGRESS	1) PVC members included on Panel IN PROGRESS	1) Workshops to be held at: Burlington County, NJ (Sept. 9 and 10) Point Comf., Tx (Oct. 7 and 8) Baton Rouge, LA (Oct. 20 and 21)	1) Test run f VCNet response program
	2) Final map incl. 24 hour emerg. response numbers from Events Analysis to CHEMTREC - COMPLETED	2) Phone test 24 hour numbers COMPLETED	2) Identify additional "for-hire" contractors and request bids COMPLETED		2) Completion of VCNet CHEMTREC guidelines - COMPLETED		
	3) Recog. from CMA of VCNet program- COMPLETED	3) Ident. a list of railcar repair shops COMPLETED			3) OHM contracts executed PENDING		
		4) Update of training manual - IN PROGRESS			4) Receive Proposals fr/ additional "for-hire" contractors IN PROGRESS		

*Published in the Repair Car Directory, AD/CAL Publishing Company, Inc., 2206 Fairway Drive, Michigan City, IN, 46360, Tel. 219-872-1489

CMA 111940

Attachment 2

VCNet Program
Schedule
July 31,1992

