ANALYTICAL PROGRAM (4/70)

FOR

POLYCHLORINATED BIPHENYL ENVIRONMENTAL PROBLEM

The Applied Sciences program for the 3/31/70 Aroclor Environmental Management Plan is outlined by actions shown below. The projects indicated are supportive to the objectives given in the Management Plan. The actions represent work currently in hand. It is expected that this program will be revised continuously on a priority basis consistent with the changing needs of the Management Plan.

		Man Weeks	Target Date
Objective 1 -	Reduce and effectively control the PCB content of all effluent from Monsanto plants.		9/1/70
Action 1)	Monitor WGK Mississippi River water, sediment and plant effluent for PCB.	8	Continuous
2)	Transfer GC methodology to WGK.	1	5/1
No Action 3)	Determine PCB residues in fish from Choccolocco Creek at Anniston.	4	
		13	
Objective 2 -	Inform customers of the PCB problem and the importance of preventing environmental pollution both at their plants or by their products.		5/1/70

		Man Weeks	Target Date
Objective 3 -	Develop products to replace Aroclors for those uses in which Aroclors have been demonstrated to be harmful to the environment and cannot be prevented from escaping into the environment.		12/1/70
Action 1)	Develop techniques needed for purity or composition measurements and for biodegradation studies of replacement candidates.	6	
Work underway - Physical Chemistry Group	- More accurate method for isomers in distilled Aroclor 1130 and 1142.	2	5/1
		8	
Objective 4 -	Develop reliable analytical procedures for determining PCB content of liquids, gases, or solids.		7/1/70
Action 1)	Develop improved isolation and GC techniques for more specific and accurate measurement of PCB's.	4+	
No Action			

		Man Weeks	Target Date
No Action	Action 2) Develop and issue method for PCB's in air.	3	5/1
Preparative GC Work, Physical Chemistry Bldg	3) Produce PCB reference materials by preparative gas chromatography.	6	5/15
No Action	4) Show if there is Aroclor product composition change over 40 year manufacturing period.	1	
No Action	5) Estimate analytical methodology and program needed for chlorined terphenyls - 5425 and 5460.	-	
		14	

Objective 5 -	Develop methods for effective disposal of wastes containing PCB without contaminating the environment.	10/1/70
Complete. Report Completed 5/8	Action 1) Examine gas samples from John Zink Co. incineration study. 2	4/15

MONS 035885

		Man Weeks	Target Date
Action 2) No Action	Evaluate Vapo-Coupled sand and glass wool for absorption of PCB from water.	3	5/1
Lab. Space Needs to be Resolved REK 3)	Set up biodegradability laboratory for semi-continuous activated sludge treatments. Equip/needs outlined.	2	5/1
4)	Carry out biodegradability studies of Aroclor products per se, HB-40, monoisopropyl biphenyl and potential substitution products.	18	5/15
	4 Week Elapsed Time	25	
2 Candidate + Aroclor 1242	1 Man Week - Methodology Separation + GC		
	3. Man Week - Work up		
	no remove River Water - (not semi-cont.)		
	Aroclor 1242, Arobrom 1228	1	4/15

Objective 6 -	Develop methods for reclaiming and reusing off-grade fluids containing PCB.	9/1/70
Objective 7 -	Determine effects of PCB's on birds, aquatic life, animals and humans.	6/71

		Man Weeks	Target Date
Action 1)	Correlate PCB residues in tissues with Bio-Test toxicity data -		
No Action Arrangements being made for lockers.	- Rat, chicken and dog feeding studies.	30	1/1/71
	- Fish studies.	8	
2)	Confirm type and amount of PCB in wildlife (fish and birds) from different geographical sources.	6	1/1/71
		44	
Objective 8 -	Establish and maintain favorable relationships with customers, the press, governmental agencies, the public and the universities.		Continuous
Action 1)	Appleton Paper Co. - PCB in scrubber solutions from air samples from NCR coating operations. Ran gover contact.	2	?
No Action Samples not received as of 4/8. Bill-Papagorge contact.	Scott will call.		
No Action Jars sent to area Salesman 3/20. 2)	GMC Foundry, Bedford, Indiana - PCB in water settling ponds.	2	?

			Man Weeks	Target Date
	Action 3)	N. Johnson - Major Industrial Fluids Users (Johnson Motors, Wisconsin, Lester Casting) - Water samples for PCB levels discharged.	4	
13 Samples & Compiled Report for Cole.		+ Wheeling Steel + Central Die Casting	1	4/15
Completed	4)	Wisconsin Alumni Research Foundation - PCB in Lake Michigan fish from Lake Michigan pesticide investigations.	1	4/1
Underway	5)	Ohio FDA - PCB in milk from dairy herds.	1	4/15
No Action	6)	Inorganic Division - PCB in detergents and components thereof.	5	
NO Action	7)	Determine if commercial DDT, et al, contains trace PCB as contaminant.	3	
No Action	8)	Determine presence of dioxin and/or related toxic materials in PCB products.	2	
			20	
		4/1/70 Grand Total =	124	

124 X $600/Week = $74,400

R. E. Keller

db

ANALYTICAL PROGRAM
FOR
POLYCHLORINATED BIPHENYL ENVIRONMENTAL PROBLEM

