R. S. Yates - General Offices

November 27, 1968

Project Scope Report

CEA 2080 - Solid Aroclor Expansion
Anniston

[redacted]
R. M. Kountz
W. A. Kuhn
J. C. Landwehr
J. M. Smith
H. L. Williams

W. E. Voss
ANNISTON

Transmitted herewith are three pencil copies of the Project Scope Report for the above project. This scope reflects the latest sales forecasts of November 27, 1968 which shows our design basis with an excess capacity of 26% in 1970 but a negative capacity of 5% in 1973. If postulated plant improvements on yield and downtime are correct we would jump from a negative capacity in 1973 to a positive capacity of 26%.

Please review this report in detail and let me have your comments by December 6. Of the appendices listed you should have in hand all of the listed documents except the B&S Requirement and P&L&P Report.

R. S. Yates

at/

Encl.

0235890

TOWOLDMON0048257