FILE NAME: Allied Signal Bendix (ASB)

DATE: 1959 Jan 26

DOC#: ASB076

DOCUMENT DESCRIPTION: Memo RE Moody Asbestos Fluffing Operation Dry Mix Tower Installation

MEMO TO FILE

see below

January 26, 1959

SUBJECT: Moody Asbestos Fluffing Operation Dry Mix Tower Installation.

A. Purchased items to be ordered:

1. Dust collectors
2. Motors and bases for openers
3. Drives for openers
4. New exhaust hood and piping for premixer
5. New hood and piping for opener
6. Transition - opener to premixer

B. Items to be revised by Maintenance Department:

1. Revise opener feed trays
2. Revise hopper and cover
3. General platform rearrangements

    a. mounting opener
    b. Relocate pushbutton station
    c. Handwheel relocation

4. Wiring and electrical.

T. E. Deane

adf/

