Monsanto A8570

008

CM

August 24, 1970

MLA

cc: WCK

The following acute projects should be assigned new mailing dates:

IBT No.	Client	Reason	New In-Typing Date
A8745	Nalco	AI - details of test have not been formally agreed upon.	Indefinite
A8667	Velsicol	Chloracne Study - additional group added.	September
A8685	M & T	Antidote Study - waiting to evaluate effect of coating on the toxicity of RS-150. Sample not at lab to date (8/21).	Indefinite
A8792	Velsicol	Additional AD & AI work that was authorized will be completed in September.	September
A8570	Monsanto	Aroclor Fish	September
A8856	DeSoto	Histo due back week of 8/24. Modified SI-14 day observation & histo.	September
A8770	Nalco	TBLA - additional AI & AD work. Head only exposure has not been run to date.	September
A8810	Niagara	AD	8/31?

013714

DEPOSITION EXHIBIT 260 10-15-86 CA

C. Mastri

STLCOPCB4030779