~~B/W 5/15/68~~

W. A. Kuhn

April 16, 1968

CEA 1800
Increased Liquid Aroclor Capacity
at Krummrich Plant

R. M. Kountz RKOUN

R. E. Howard RHOWA
D. B. Hosmer DHOSM
C. E. Anagnostopoulos

Confirming our conversation, you are authorized and requested to provide the temporary piping, etc., necessary to achieve storage capability in the new 100,000 gal. Biphenyl storage tank by May 15, 1968.

It is my understanding that the expenditure for temporary facilities will be expensed and will be about $3000 - $5000. I also understand that we can expect to be able to pump out of this tank about 30 days later.

W. A. Kuhn

Status?

WAK

5/20

Bill
The system will be ready by Friday 5/24.
The holdup has been insulation. We now have the material and construction is starting to apply it this very afternoon.
It was found that with very little effort provisions could be made to pump out of the tank also. Consequently, you will be able to unload tank cars into the tank and pump out of the tank into the WGK system by the Friday.
WAK.

0014377

TOWOLDMON0045040