P Ex 2874

PCB " TCDD

Monsanto

FROM (NAME & LOCATION) M. W. Dietrich - R&D Laboratories - S. Second Street

DATE : July 15, 1970

SUBJECT : STATUS OF ANALYSIS FOR DIOXINS IN MONSANTO PRODUCTS

REFERENCE :

TO : R. E. Keller
Research 1

cc: J. Mason - GO
E. P. Benzing - GO
M. W. Farrar - Res. 1
W. K. Johnson - GO
W. B. Papageorge - GO
W. R. Richard - GO
C. W. Roos - Res. 1
T. M. Patrick - Res. 1
E. M. Emery - Res. 2
O. Hicks - Res. 2
J. P. Mieure - Res. 2
E. S. Tucker - Res. 2

As you requested, I have reviewed the status of our Dioxin analytical efforts. To date, eight projects have been identified and are in various states of completion. They are summarized below together with our best estimate of man effort required and realistic target date. Dr. J. Mieure has overall responsibility for the completion of these projects with other manpower being used where appropriate. The completion dates indicates are based on our continued access to electron capture gas chromatography equipment in the Analytical and Physical Chemistry groups. Earlier completion of these projects will require additional manpower (and GC equipment) or a realigning of project priorities.

Martin

Martin W. Dietrich

db
Attachment

NEV 036882

WATER_PCB-SD0000035111