9/18/68

AGENDA

For

Directors Review Meeting

On

Aroclor Expansion-WGK (CEA 1800)

Type

overall view of Aroclor capacity & quality - combines Ann. & WGK

I. Introduction ----------W. A. Kuhn and/or J. W. Molloy

II. Objectives (Dated 8/27/68 and Previously Issued) -- Specific Questions

III. Chemistry of Process ---------- C. W. Hamlet - PR&D

IV. Summary of Plant Process and Equipment -- R. S. Yates - CED

V. Current Status of Project

- A. Construction ---------- R. S. Yates - CED
- B. Manning ---------- H. F. Ray - Mfg.
- C. Training Program ---------- H. F. Ray - Mfg.
- D. Overall Timing ---------- H. F. Ray - Mfg.

VI. Start-Up Plan ---------- H. F. Ray - Mfg.

VII. Project Risks

- A. In Process ---------- C. W. Hamlet - PR&D
- B. In Design ----------R. S. Yates - CED
- C. In Operation ----------H. F. Ray - Mfg.

0230110

The project we're about to review fits into the overall business ~~[illegible]~~ objective of keeping the highly profitable domestic market [illegible] [illegible] [illegible] part of the planning is to make [illegible] we maintain [illegible] capacity to meet all possible sales, and to maintain a [illegible] quality appropriate to customers needs and the desire to hold manufacturing cost as low as possible.