H. C. Carder - General Offices

March 30, 1967

R. S. Yates - RYATE
R. E. Howard - RHOWA
J. Cresce - JCRES

Aroclor Expansion
CEA-1430

Mr. R. P. Stevens
RSTEV

Since the beginning of our discussions concerning aroclor capacity, quality, and storage needs, Manufacturing has emphasized the need for moving rapidly with certain portions of the project -- specifically, storage and chlorine supply.

In your progress report dated March 21, 1967, you indicated a capital estimate by July 1. This is not satisfactory timing for the storage needs particularly at Anniston. Would you please review your approach to this project and see what we can do to expedite this portion of the project as well as perhaps some other portions that we can mutually agree upon.

Original signed by HOMER C. CARDER

Homer C. Carder

HCC:vr

DSW 200807

STLCOPCB4058871