~~Current 1/10/72~~

Goal	Actual	Action
		SANTOVAC
1/1	1/1	Phase out
		TURBINOL
~~1/15~~	Not Done	~~Get hold harmless letter signed by Texas Eastern~~
1/31	~~1/15~~	Present alternate fluid to G.E. and Texas Eastern
2/31	~~2/15~~	Begin Field trial alternate fluid at T.E.
6/30		T.E. transition to new fluid Turbinol 30E/50E literature Turbinol for bearings literature Price Sheets
~~5/1~~		**PYDRAUL** - NO Fluid accepted for credit after this date
~~3/1~~		Application for Approval @ Bureau of Mines, ~~Approval 6/1~~
~~1/7~~	~~1/20~~	~~Selector I, 1st literature~~
~~1/7~~	~~1/7~~	~~Selector I, informal price sheets~~
1/7	~~1/7~~	Finalize reclamation program
~~1/10~~	~~1/10~~	~~PCB/PCT Transition Meeting~~
1/30		Visit top accounts
2/15		Visit all accounts
~~2/15~~	~~1/20~~	~~- MCS-1004 replacement?~~
2/15		- Aroclor 6037 replacement?
2/15		- Aroclor 5460 replacement?
2/7 ~~1/31~~		Selector I & II Factory Mutual approvals
~~2/15~~ 21		Selector II informal price sheet
2/29		Selector II, 1st literature
~~2/1~~ 1/31		Mail out customer notification
3/1		Finalize advertising program
4/1		Formal price sheet, Selector I & II
4/1		Start warehousing new fluids
4/15		Stop stocking warehouses with PCT fluids
4/15		Start delivering new fluids
5/1		Stop manufacturing PCT fluids
5/1		Consolidate PCT warehouse stocks
5/30		Sell last of PCT fluids
6/30		Incinerate any remaining PCT fluids
2,3,4,5,6/1		Issue revised sales forecasts

Bureau of Mines Approval

0034661

U. S. EXPORT

~~1/15~~	~~1/15~~	~~Write plan to withdraw all PCB fluid sales after 1/31/72~~
2/15		Write plan to withdraw all PCT fluid sales after 6/30/72 and convert to new Products.

PCB-ARCH0743320