PLAINTIFF'S EXHIBIT

B&R-224

LETTER OF AUTHORITY CHANGE ORDER

APPROPRIATION 41-1-9955

~~WORK REQUEST~~ XXXXXXXXXX

Change Order 4, Issued December 28, 1959 to Letter of Authority 611

General Contract 1287 dated March 5, 1948 between Humble Oil & Refining Company

and Brown & Root, Inc., Contractor.

Unit, Equipment, or Facility Involved Extruder Building, Polyolefin Unit

Contractor is authorized and agrees to make the following additions to or deductions from the work provided under the above Letter of Authority, performance of and payment therefor, except as otherwise specified herein, to be subject to all terms and conditions of said Letter of Authority and General Contract.

Patch and calk openings in south wall of Extruder Building. There are approximately 73 projections through the wall which must be sealed. Materials to be used are asbestos sheet and Thycol calking compound.

Note:
Asbestos is
specified

ORIGINAL AMOUNT OF LETTER OF AUTHORITY ..... $ 31,387.00

AMOUNT OF THIS ADDITION XXXXXXXXX ..... $ 969.00

IN WITNESS WHEREOF the parties hereto have executed this Change Order the day and year first above written.

HUMBLE OIL & REFINING COMPANY

By _____
Assistant Division Head
for Central Engineering

ACCEPTED:

BROWN & ROOT, INC.

By C. E. Littlepage
Supt.
(Title)

RGS:vgn
T-2797 Original: Mr. J. M. Mettenheimer
cc: Contractor, File, JCS, C. E. Littlepage

Rec. 51