R. W. Peterson/B. B. Hedleston - General Offices

November 27, 1967

Timing of 36" Sewer Repairs

CRA 1430/1452 - Aroclor
Packaging and Warehouse

H. C. Carder
B-2-N

C. K. Eastman - Anniston
[illegible] Taffee - Anniston
H. L. Williams - Anniston
E. Stepp - FSW
R. P. Stevens

You requested more specific information on the effect of repairs to the 36" sewer at Anniston on the timing of the Warehouse-Flaking-Packaging Building.

Mr. Taffee advises me that after discussion with Mr. Chandler the repair in place route has been selected over relocation. Mr. Eastman is to prepare a plant project.

This repair work must be completed in January 1968 if the warehouse is to be completed as soon as possible. The warehouse was approved today. Construction of the warehouse and packaging-flaking end must proceed together for best construction cost.

Earth moving and construction of building foundation cannot begin until the sewer is repaired due to cave-in danger. Delay beyond March will result in delay of flaker-packaging start-up.

We strongly recommend January completion for the sewer repair item.

R. W. Peterson
Project Manager

B. B. Hedleston
Project Manager

cc WSP
LCF
JCP

vo

0357779.01

TOWOLDMON0044794