1973 WORK LIST 11/15/72

AROCLOR DEPT.

CAPACITY: No work

COST:

1. Alter 1016 distillation operation to reduce residue to 18% of the crude (if necessary).

2. Reduce operators by 1 or 2 men.

3. Use 2 vacation relief operators instead of 3 as in 1972.

QUALITY:

4. Use unlined drums, monitor electrical properties.

5. Evaluate and use filter-pak which is least detrimental to quality

6. Install piping to porocel-treat TCB and TTCB.

7. Store drums of F.G. out of weather (in Dept 254 storage room if available).

ENVIRONMENTAL CONTROL:

8. Eliminate blowing of crude Aroclor if corrosion problems can be overcome.

9. Install off-gas scrubber.

10. Use smaller drowning jet.

11. Pump North settling basin to S. settling basin.

MONS 092632

FACILITIES:

12. Provide lime storage on second level.
13. Extend elevator one level.
14. Install lift on column.
15. Provide storage facilities for $FeCl_3$, etc.
16. Fuller implement SIAM programs.
17. Put new roof on lean-to building.
18. Replace #7 Storage Tank pumps.

SAFETY:

19. Complete all high-priority items on 1972 safety audit.

MONS 092633