PLAINTIFF'S EXHIBIT

ASA-1284

Bierlein
DEMOLITION CONTRACTORS

January 7, 1991

Asarco, Inc.
2301 W. Paisano Dr.
El Paso, TX 79922

Attn: Mr. Jim Rice

Re: Additional Asbestos Work - Change Order #001

Dear Jim:

Per your request and our letter (dated December 6, 1990) Bierlein Demolition has completed the clean-up of additional asbestos containing materials located at the Environmental Bunker and behind the Security Building. Enclosed is the summary of time and material costs required to complete this work.

Labor (2 Men @ 11 Hours) 22 Hours @ $20.45/Hr.	$ 449.90
Tyvek Suits 16 Suits @ $2.85/Ea.	45.60
Duct Tape 18 Rolls @ $5.65/Roll	65.70
Disposal Bags 439 Bags @ $.42/Ea.	184.38
6 Mil Poly 1 Roll @ $41.15/Roll	41.15
Asbestos Disposal 10 Cubic Yards @ $31.15/Yard	311.50
Sub-Total	$1098.23
Profit & Overhead 10%	109.82
TOTAL	$1208.05

P.O. BOX 8078
2903 SOUTH GRAHAM ROAD
SAGINAW, MICHIGAN 48608-8078
FAX: (517) 781-2752
PHONE: (517) 781-1810

Bierlein

The manhours exceeded my original estimate on December 6, 1990. Hopefully, this will not cause you or Asarco an inconvenience.

If you have any further questions, please do not hesitate to contact me.

Sincerely,

BIERLEIN DEMOLITION CONTRACTORS, INC.

Bertram H. Snead /js

Bertram H. Snead
Asbestos Services Manager

BHS/js