IN R-OFFICE CORRESPONDEN

TO Distribution

DATE February 12, 1969

ATTENTION OF MR

FROM A. B. Middleton

SUBJECT Mack Dana Clutch Transfer

LOCATION Production Control

During a meeting with Dana representatives on 3 February, final planning for the Mack-Dana clutch transfer was completed. The following summary is forwarded for information and appropriate action:

1. Driven Discs. Dana has shipped, in total, all driven discs required for February. It appears Mack will be able to stop production on these parts early in March.

2. Pressure plates and intermediate plates. It was determined to extend the transfer date of affected machines from 15 February to 1 March. The machines to be moved are listed on attachment (1). Dana will then assume responsibility for these parts. Their initial delivery will be for 1 April 1969 in plant.

3. Covers and clutch assemblies. The machines involved in the manufacture and assembly of these parts will be cut-off at 0800 on 14 March 1969. Attachment (2) lists the machines affected. Dana will assemble and their initial delivery, in plant, will be 6 May 1969. Note that machine #4029, Treble Balancer, and machine #4513, Adjuster, will be held for further assembly operations until 6 April 1969. At this time these machines will be pulled, skidded and shipped, prepaid, to the Auburn plant. The assembly table will also be shipped at this time.

4. Miscellaneous parts. The machines involved in the manufacture of pivots, fulcrums, and levers will be cut-off at 0800 16 May 1969. See attachment (3) for a listing of the machines. Mack will provide support for these parts through at least 21 July 1969. This date is the earliest Dana can be expected to produce these parts. Consequently we are trying to provide additional safety by extending our bank to cover total requirements through 17 August 1969.

BUS-0072

G 3 1 PTD IN U S A 12/65