
4TER-OFFICE MEMORANDUM

#
to: R. J. Wolf
at : Oakland

copies to; L. H. Oppenheim 
J » E« Hughes 
W. F. Bort 
F. X. East

date : October 30, I96U

from: D. A. Daly

S
at : Middletown (J
job no. : 7100

subject ; Armco Project n600" - Middletown Works Expansion Program

DAILY PROCESS REPORT NO. I63 

Assigned Program Personnel, October 29» 1961;:

#

Technical 
Construction 
Administrative 
Clerical 
Subcontract 
Personnel On Loan 

Total

Progress:

51
11

9
2h
k

__3
102

1. Slag Processing Thcility: Results of leasi 
with the Armel Construction Co. requires Armco to change 
the location of the access tracks for the Slag Processing 
Facility. This will result in a change for the Dicks 
Creek crossing. Revisions required to make this change 
are presently being investigated.

2. Hot Strip Mill Specifications: The memorandum specifications 
for the slab tongs and coil handling equipment have been 
submitted to Armco for approval.

3. Armco Standardization Specifications: Standard specifications 
were started in Chicago this week.

li. BivnrHng Architectural Treatment: Various architectural
studies of the exterior walls were presented to Armco. One 
scheme was generally approved and requested to be developed 
further. The scheme concept is to- provide a recessed base 
course approximately lU feet high at all exterior walls.
This base would encompass all truck, personnel, and ven­
tilation doors. An additional detail is being pursued 
which will show a heavy save line.

Visitors:

E. L. Baldinelli, Oakland - Hot Strip Mill CPM
S. A. Haines, Chicago - Design Drawing Procedures
R. Ratza, Chicago - Design Drawing Procedures
RH. Shankland, Chicago - Design Drawing Procedures
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Out-of-town:

D. A. Daly, Butleij Pennsylvania - Master Planning
V. L. Frankson, Butler, Pennsylvania - Procurement Procedure
J. W. Irvin, Butlei; Pennsylvania - Master Planning

DAD/gma
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