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^ . A follow-up survey* BSPs been completed at all Reynolds
...Facilities audited by th^ corporate asbestos survey team during 
"1983-1986.

The purpose of this follow-up survey was to provide 
Corporate Management withV: ‘

1) The status of the plant progress oh asbestos audits
conducted during 1983* - 1986. by ^industrial Hygiene and 
Central Engineering'."

A notebook containing detailed reports of current plant 
audit status with cost estimates to correct 
deficiencies has'been forwarded to Industrial Hygiene.

.2) A 'dost/time envelope -estimate to carry out a repair/removal/
... replacement program- ffer asbestos ^containing bulk insulation.

The corporate summary of cost to correct bulk 
insulating asbestos containing material deficiencies is 
attached. Sherwin is the only plant that would have a 
problem completing the work within 24 months. Sherwin 
will require a 1990 completion date assuming funding is 
approved.

we asked the plants"how much money would be required to 
carry out a removal/repair/replacement program for asbestos 
containing bulk insulatibn-in this survey. We also told them 
that when all location estimates were summarized/ the total 
dollars required and the-time and money required would be 
presented to management-.

TX TINER
IUIC0030582



SUMMARY OJ COST TO CORRECT BULK INSULATING 
ASBESTOS CONTAINING MATERIAL DEFICIENCIES

14-JU1-87

DIVISION PLANT | COST TO 1 COST TO | COST TO { PLANT
1 1 REPAIR 1 REMOVE | REPLACE | TOTAL

1 ALUMINA
• l
|SHERWIN | $1,507,000 1 $13,500 [ $2,238,500 | $3,759,000

2 BUILDING PROS f ASVILLE i $0 f $0 f $0 [ $0
3 CAN |SAN FRANSICO | $0 1 $30,000 j $0 1 $30,000
4 CQA&TO |R&D 5th & CARY| $48 1 $0 $104 { $152
5 CQA&TO |R&D SUMMIT | $0 I $0 1 $0 1 $0
6 ELECTRICAL |MALVERN CABLE | $0 I $0 1 $36,200 j $36,200
7 ELECTRICAL |LONGVIEW CBL 1 $0 1 $0 1 $5,600 | $5,600
8 ELECTRICAL |TECH CENTER | $0 1 $0 1 $0 | $0
9 EXTRUSION j GRAND RAPIDS | $0 1 $7,200 j $22,220 j $29,420

10 EXTRUSION |EL CAMPO [ $2,100 1 $0 | $0 i $2,100
11 EXTRUSION |LOUISEVILLE 3 | $1,000 $0 | $0 | $1,000
12 EXTRUSION |LOUISEVILLE 15 j $0 $0 | $0 I $0
13 EXTRUSION |BLWD EXTRUS | $0 §0 1 $0 I $0
14 EXTRUSION |TORRANCE | $0 $0 1 $0 1 $0
15 MILL PRODUCTS |ALLOYS | $156,000 $37,000 I $65,000 | $258,000
16 MILL PRODUCTS |McCOOK | $190,000 $0 | $10,000 { $200,000
1" MILL PRODUCTS |BLWD #44 | $0 $0 | $0 1 $0

PACKAGING |GROTTOES | $0 $0 | $181,000 j $181,000
PACKAGING |BLWD PRINT | $0 $0 | $122,800 | $122,800

20 PACKAGING |RICKMOND FOIL j $25,000 $14,000 1 $50,000 j $89,000
21 PACKAGING {LOUISEVILLE 1 | $29,000 $20,000 j $0' 1 $49,000
22 PACKAGING 1 SOUTHERN GRV | $17,000 $0 | $12,000 | $29,000
23 PACKAGING |DOWNINGTOWN j $2,600 $2,000 | $0 1 $4,600
24 PACKAGING |HOT SPRING | $0 l $0 | $0 1 $0
25 PACKAGING |TECH CENTER J $0 $0 | $0 j $0
26 PRIMARY 1ST. LAWRENCE | $22,800 $4,320 j $176,475 | $203,595
27 PRIMARY 1TROUTDALE | $2,370 $3,500 | $24,980 { $30,850
28 PRIMARY | LONGVIEW RED | $0 1 $0 | $28,000 | $28,000
29 PRIMARY 1LISTERHILL | $0 I $0 j $24,920 { $24,920
30 PRIMARY |BATON ROUGE | $0 I $0 | $0 | $0
31 PRIMARY | LAKE CHARLES j $0 1 $0 1 $0 1 $0
32 RECLAMATION |AL RECLAMATION] $0 1 $0 1 $0 { $0
33 RECLAMATION IALRECO | $0 i $0 1 $0 { $0
34 RECLAMATION |BLWD RECLAM | $0 i $0 1 $0 1 $0
35 RECLAMATION 1PROC DEV LAB | $0 1 $0 1 $0 1 $0
36
37

RECLAMATION {SOUTHERN RECL |
[ 1

$0 1
1

$0 |
[

$0 1
1

$0

1
TOTAL | $1,954,918 1

1
$131,520 |

I
$2,997,799 j $5,084,237

PLANTS NOT INCLUDED BECAUSE OF DECOMMISIONING AND DEMOLITION BY 
OUTSIDE CONTRACTORS

PRIMARY SAN PATRICIO
PRIMARY PATTERSON
PRIMARY JONES MILLS TX TINER
PRIMARY SOUTH LISTERHILL RMC0030583
ALUMINA HURRICAN CREEK



SUMMARY OF COST TO CORRECT BULK INSULATING 
ASBESTOS CONTAINING MATERIAL DEFICIENCIES

14-JU1-87

DIVISION PLANT | COST TO COST TO | COST TO [ PLANT [
1 1 REPAIR REMOVE | REPLACE [ TOTAL 1

1 ALUMINA
1
|SHERWIN | 51,507,000 $13,500 [ $2,238,500 [ $3,759,000 [

2 MILL PRODUCTS j ALLOYS | $156,000 $37,000 [ $65,000 j $258,000 |
3 PRIMARY |ST. LAWRENCE | $22,800 $4,320 | $176,475 | $203,595 |
4 MILL PRODUCTS |McCOOK | $190,000 $0 | $10,000 i $200,000 |
5 PACKAGING |GROTTOES | $0 $0 | $181,000 [ $181,000 I
6 PACKAGING |BLWD PRINT | $0 $0 [ $122,800 [ $122,800 [
7 PACKAGING IRICKMOND FOIL | $25,000 $14,000 | $50,000 | $89,000 |
8 PACKAGING |LOUISEVILLE 1 | $29,000 $20,000 [ $0 | $49,000 |
9 ELECTRICAL [MALVERN CABLE | $0 $0 | $36,200 | $36,200 |

10 PRIMARY |TROUTDALE | $2,370 $3,500 | $24,980 | $30,850 I
11 CAN |SAN FRANSICO | $0 $30,000 | $0 | $30,000 I
12 EXTRUSION |GRAND RAPIDS | $0 $7,200 [ $22,220 | $29,420
13 PACKAGING |SOUTHERN GRV | $17,000 $0 | $12,000 [ $29,000
14 PRIMARY |LONGVIEW RED | $0 $0 [ $28,000 [ $28,000
15 PRIMARY |LISTERHILL | $0 $0 1 $24,920 | $24,920
16 ELECTRICAL |LONGVIEW CBL | $0 $0 [ $5,600 | $5,600
17 PACKAGING |DOWNINGTOWN | $2,600 $2,000 [ $0 | $4,600
i < XTRUSION |EL CAMPO | $2,100 $0 | $0 | $2,100 1

EXTRUSION [LOUISEVILLE 3 j $1,000 $0 | $0 | $1,000 1
20 CQA&TO (R&D 5th & CARY| $48 $0 $104 | $152
21 RECLAMATION | AL RECLAMATION! $0 $0 1 $0 | $0
22 RECLAMATION [ALRECO | $0 $0 } $0 [ $0
23 BUILDING PRDS |ASVILLE 1 $0 $0 I $0 | $0
24 PRIMARY j BATON ROUGE j $0 $0 1 $0 | $0
25 MILL PRODUCTS |BLWD #44 j $0 $0 ! $0 | $0
26 EXTRUSION jBLWD EXTRUS | $0 $0 j $0 | $0
27 RECLAMATION j BLWD RECLAM [ $0 $0 [ $0 [ $0
28 PACKAGING 1 HOT SPRING | $0 $0 ! $0 | $0
29 PRIMARY [LAKE CHARLES | $0 $0 1 $0 | $0
30 EXTRUSION [LOUISEVILLE 15[ $0 $0 I $0 [ $0
31 RECLAMATION [PROC DEV LAB [ $0 $0 1 $0 | $0
32 CQA&TO [ R&D SUMMIT | $0 $0 1 $0 | $0
33 RECLAMATION [SOUTHERN RECL | $0 $0 1 $0 | $0
34 ELECTRICAL J tech CENTER | $0 $0 1 $0 | $0
35 PACKAGING [TECH CENTER | $0 $0 1 $0 [ $0
36
37

EXTRUSION [TORRANCE [
I 1

$0 $0 1
1

$0 [ $0

1
TOTAL |

1
$1,954,918 $131,520 1 

[

i
$2,997,799 |

1
$5,084,237

PLANTS NOT INCLUDED BECAUSE OF DECOMMISIONING AND DEMOLITION BY 
OUTSIDE CONTRACTORS

RIMARY 
' PRIMARY 

PRIMARY 
PRIMARY 
ALUMINA

SAN PATRICIO 
PATTERSON 
JONES MILLS 
SOUTH LISTERHILL 
HURRICAN CREEK

rx timer 
RMC0030584



PLANT TYPE ASBESTOS PROJECT

DOWNINSTCWN

LISTERHILL AIIOYS, W.R.&B.

S. PIANT

N.' PIANT

JONES MILLS

BAIA CYND*

EXO* -*>

ML*

PHOENIX 

LCNGVTEW CABLE 

BELLWOCD PRINTING

PIPE INSUIATICN

FURNACE INSUIATICN

OVEN INSULATICN

PIPE INSULATICN

MIXER INSUIATICN

ENCAPSUIATICN

ENCAPSULATION

CLEANING

DISPOSAL

PIPE INSUIATICN

PIPE INSUIATICN REPAIR

TX TINER 
RMC0030585


