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June 20, 1990 ENSR lealth Sciencee

1320 Harbor Bay Parkwan
Suite 100
Marilyn Browning Alameda, CA 94501
Assistant General Counsel (415) 865-1888
Chemical Manufacturers Assoclation
2501 M Street, N.W.
Washington, DC 20037

RE: CMA Referanca VC-11,0-EHA\ENSR Project 2240003 (1410006)
Dear Ms. Browning:

This will confirm our discussion of June 11th in which we discussed ENSR’s (formerly EHA)
agreement with Chemical Manufacturers Association in the above referenced project. The original
contract stated a not-to-exceed cost of $5,629.00. The final costs for this project exceeded the
contract limit by $1,361.76. Therefore, we would like to request an amended contract amount 1o
include the $1361.76 overrun. The cost overrun consisted of additiona! labor for technical
assistants, research assistants and occupational physician used in requesting pathology materials
and any follow-up to original requests to complete the project. Other direct costs for document
retrieval, laboratory costs and telephone are also included in this overrun.

I appreciate your assistance in clearing up this matter. Please feel free to contact me should you
have any questions or would like to discuss this further. Thank you very much for your prompt
attention.

Sincerely yours,

ENSR Health Sciences

bwgga /j‘a*"a/

Otto Wong, S¢.D., F.ACE.
Chief Epidemiologist
Executive Vice President
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cc:  Tony Marcelonis, Acton

Mike Elking, Alameda
Damita Hayden, Alameda
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